
 
 

 

 

 
 

Summary of Quarterly IT 

Project Reports 
 

 
 
 

 

 

 

 APRIL/MAY/JUNE 2016 
 

 

 

 

 

 

 

 

 

Prepared by the 

Enterprise Project Management Office 

Published:  August 2016 
http://www.oits.ks.gov/kito/epmo/summary-of-information-technology-project-status-reports 
  

http://www.oits.ks.gov/kito/epmo/summary-of-information-technology-project-status-reports


Page 2 Published:  August 2016 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(This page intentionally left blank.)  



Page 3 Published:  August 2016 

Quarterly Executive Summary Report 
 

Active Projects (Project Cost - $201,878,021) Funding Source for Project Cost 
 8 Projects in Good Standing (Does not include operational cost) 

 4 Projects in Good Standing/Infrastructure  76% Federal Funds 

 1 Projects in Caution Status  24% Other Funds (Include State General Funds and 

 5 Projects in Alert Status all other Funding Sources) 

 1 Projects in Recast 

 1 Cancelled Projects 

 2 Projects on Hold 

 22 Total Number of Projects 

 

 17 Projects are managed by a Kansas Certified Project Manager 

 

 17 Executive Branch Projects 

 5 Regents Projects 

 0 Judicial Projects 

 0 Legislative Branch Projects 

 22 Total Projects by Branches and Regents 

 

 

No New Planned Projects  
 

 

New Approved Projects – For This Reporting Period ($10,305,845)  
Administration, Kansas Department of 

 SHARP PeopleSoft 9.2 HR/Payroll System – PeopleTools 8.55 Upgrade – Project Cost:  $1,247,692 
 

Labor, Kansas Department of 

 KDOL Workers Compensation Digitization Implementation Project – Project Cost:  $8,678,450 
 

Transportation, Kansas Department of 
 Grant Tracking Software – Project Cost:  $379,703 

 

 

New Completed Projects – For This Reporting Period ($3,776,989)  
Information Technology Services, Office of 

 State Defense Building Fiber, Infrastructure – Project Cost:  $1,299,879 
 

Lottery, Kansas 

 Sales Force Automation – Project Cost:  $588,152 
 

Revenue, Kansas Department of 

 County Scanner and Signature Pad Refreshment – Infrastructure – Project Cost:  $358,589 
 

Transportation, Kansas Department of 

 Construction Management System (CMS) Replacement – Planning Effort – Project Cost:  $555,800 

 Coordinated Dispatch Software – Project Cost:  $658,702 
 

Judicial Administration, Office of 

 Judicial Branch (OJA) Electrtonic Filing Statewide Implementation – Project Cost:  $315,867  
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ACTIVE PROJECTS TOTAL $201,878,021 

Department Project Name Project Cost Page 

EXECUTIVE BRANCH 

ADMINISTRATION, KANSAS DEPARTMENT OF 

Approved-New 
SHARP PeopleSoft 9.2 HR/Payroll System – PeopleTools 

8.55 Upgrade 

 

$1,247,692 58 

CHILDREN AND FAMILIES, KANSAS DEPARTMENT FOR (DCF) 

Approved Child Support Services System Modernization Planning 

Project 
$972,480 59 

Approved HB2015 Project $2,467,454 60 

Planned DCF Cloud Computing (DCC) To Be Determined 66 

Planned DCF Enterprise Content Management Assessment 

(DECMA) 
To Be Determined 67 

Planned DCF Mainframe Application Migration (DMAM) To Be Determined 68 

Planned DCF Office 365 Implementation (DOI) To Be Determined 69 

CORPORATION COMMISSION, KANSAS 

Active Ks Trucking Regulatory Assistance Network (KTRAN) $990,115 8 

CORRECTIONS, DEPARTMENT OF 

Planned Kansas Juvenile and Adult Correction System (KJACS) 
$17,000,000-

$22,000,000 
70 

EDUCATION, KANSAS STATE DEPARTMENT OF 

ACTIVE-ALERT KN-CLAIM System Replacement $1,381,163 10 

HEALTH AND ENVIRONMENT, KANSAS DEPARTMENT OF 

ACTIVE-RECAST-ALERT Ks Eligibility Enforcement System IV (KEES IV) Project  $25,077,223 12 

Active 
KDHE/DHCF MMIS Modernization and Fiscal Agent 

Operations Takeover Services Reprocurement Project 
$91,054,801 16 

Approved eWIC Implementation Project $2,530,955 61 

Completed KDHE/DHCF SSIF Claims Data Management System 

Project 
$673,757 52 

INFORMATION TECHNOLOGY SERVICES, KANSAS OFFICE OF 

Active 
Central Office KanWIN Core Refresh Project – 

Infrastructure  
$1,323,371 19 

Active-Caution-New Executive Branch Electronic Mail Consolidation $9,747,325 21 

ACTIVE-HOLD Exec. Branch Tech. Modernization (EBTM) - Infra $23,167,842 23 

ACTIVE-HOLD Internet Upgrade FY 2015 - Infrastructure $2,361,834 25 

Completed-New State Defense Building Fiber Infrastructure $1,299,879 52 

INVESTIGATION, KANSAS BUREAU OF 

Active-New 
Security Arch. Modernization – Identity Access Mgmt. 

(SAM-IAM) - Infrastructure 
$1,223,094 27 

Approved Livescan Equipment Purchase Project - Infrastructure $304,875 62 

Completed 
KS DUI Tracking System (Record & Police Impaired 

Drivers–RAPID) III 
$2,252,043 53 

Planned Kansas Incident Based Reporting Replacement $625,000 72 

KANSAS CRIMINAL JUSTICE INFORMATION SYSTEM 

ACTIVE-RECAST-ALERT Kansas eCitation Project II $480,140 29 
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Department Project Name Project Cost Page 

LABOR, KANSAS DEPARTMENT OF 

Active 
KDOL Incarceration Database & Victim Notification 

Service 
$620,564 31 

Active KDOL Worker’s Compensation Digitization Planning 

Project 
$583,620 33 

Approved-New 
KDOL Worker’s Compensation Digitization 

Implementation Project 
$8,678,450 63 

LOTTERY, KANSAS 

Completed-New Sales Force Automation $588,152 54 

REVENUE, KANSAS DEPARTMENT OF 

Active CDL Knowledge and Skill Testing System $469,960 34 

Active KanDrive $6,134,114 35 

Completed-New County Scanner and Signature Pad Refreshment – Infra $358,589 54 

Cancelled - New Taxation Imaging $625,257 37 

TRANSPORTATION, KANSAS DEPARTMENT OF 

Active-New K-Hub $4,871,957 41 

Active-New 
Construction Mgmt System (CMS) Replacement – 

Implementation Effort 
$6,397,659 39 

Completed Document Management System Replacement II $32,867 54 

Completed-New 
Construction Mgmt System (CMS) Replacement – 

Planning Effort 
$555,800 55 

Completed-New Coordinated Dispatch Software $658,702 55 

Approved-New Grant Tracking Software $379,703 64 

Planned 
Capital Inventory Management System (CPIN) 

Replacement 
$300,000 - $600,000 73 

Planned Consumable Inventory Management System (CIMS) $300,000 - $450,000 74 

Planned Equipment Management System (EMS) $600,000 - $1,200,000 75 

REGENTS 

FORT HAYS STATE UNIVERSITY 

ACTIVE-ALERT-NEW FHSU ERP Implementation $11,563,378 43 

KANSAS MEDICAL CENTER, UNIVERSITY OF 

Active Network Infrastructure Upgrade 2015-Infrastructure $4,003,600 45 

Active Security Infrastructure-Infrastructure $2,851,710 46 

Completed Network Attached Storage 2015-Infrastructure $2,200,000 53 

KANSAS STATE UNIVERSITY 

ACTIVE-ALERT KSU Converged Infrastructure $5,140,135 47 

PITTSBURG STATE UNIVERSITY 

ACTIVE-RECAST-NEW PSU Oracle Cloud Implementation II $1,809,159 49 

JUDICIAL BRANCH 

Completed-New 
Judicial Branch (OJA) Electronic Filing Statewide 

Implementation 
$315,867 56 
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Introduction 
This report is a summary of reports about information technology projects.  Information technology projects are defined as a 

major computer, telecommunications, or other information technology improvement with an estimated cost of $250,000 or more 

from any source of funding, over all fiscal years.  The listed reports are approved by the respective branch Chief Information 

Technology Officer (CITO). The current CITO approved Detailed Project Plan on file with the Kansas Information Technology 

Office (KITO) is the benchmark for status monitoring. 
 

In accordance with Information Technology Executive Council (ITEC) Policy 2500-Project Status Reporting and the Joint 

Committee on Information Technology (JCIT) Review of Active Projects Policy 2 - http://oits.ks.gov/kito/itec/itec-policies, 

projects are monitored on a quarterly basis. 

 

JCIT Policy 2 establishes the following specific measures as the basis to evaluate project status.  The measures below are 

addressed individually. However, when a project experiences problems the impact is often reflected in more than one measure.  

JCIT has determined 30% to be the threshold when a project should be stopped and recast. 
 

JCIT Policy 2  

Reference 

JCIT Policy 2  

Measurement 

Primary 

Documentation 

used in Analysis 

JCIT Policy 2 

Condition 

5.1 – Critical Path 10% to 20% behind schedule. WBS The project will be considered in a yellow or caution status. 

 20% or more behind schedule. WBS 

 

The project will be considered in a red or alert status. 

5.2 – Task Completion 

Rate Completion Rate of 80%-90%. WBS The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WBS The project will be considered in a red or alert status.  

5.3 – Deliverable 

Completion Rate Completion Rate of 80%-90%. WPI The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WPI The project will be considered in a red or alert status.  

5.4 – Issues  Top Five Issues 

Unresolved issues that have a negative impact on the project 

schedule, budget, or objectives should be concisely documented 
noting when the issue was presented to the sponsor and what 

actions have been initiated to achieve resolution.  

5.5 Cost – Deviation from 

Financial Plan 10%-20% deviation from plan. 
Transmittal 

Letter The project will be considered in a yellow or caution status. 

 20%-30% deviation from plan. 

Transmittal 

Letter The project will be considered in a red or alert status.  

 
30% or more deviation from 
plan. 

Transmittal 
Letter 

When a project deviates from its CITO-approved project plan by 
30% or more it shall be recast. It may go on hold for a time and the 

project should be recast upon startup.  JCIT policy #2 has 

determined 30% to be the threshold when a project should be 
stopped. 

5.6 – Actual v Planned 

Resources Deficiency gap of 15%-20%. EAC and WBS 

The project manager should be acting with the project sponsor to 

correct this condition. 

 Deficiency gap of 20%-25%. EAC and WBS 

There should be a plan to show a compensatory change in 
resources or a plan to reduce the scope, costs and objectives for the 

project with approval of the agency head.  

 Deficiency gap of 25% or more.  EAC and WBS 

Third party review should be considered if the impact is reflected 
in other measures.  The project should not be permitted to drift 

awaiting a compensatory resources plan or a new reduced project 

scope plan. 

5.7 – Risk  Top Five Risks 

The impact may be reflected in more than one measure.  The risk 

report should be evaluated as to whether it reasonably reflects the 

sum of measures and where present, the progress being achieved 

with mitigation plans. 

 

Established procedures for changes to project plans should be followed.  Changes in a project of more than 10% are not 

approved in this quarterly reporting process.  Any change in planned expenditures for an information technology project that 

would result in the total authorized cost of the project being increased above the currently authorized cost of such project by 

more than either $1,000,000 or 10% of such currently authorized cost of such project, whichever is lower or any change in the 

scope of an information technology project should be presented and reviewed by the chief information technology officer to 

whom the project was submitted pursuant to K.S.A. 79-7209. 

http://oits.ks.gov/kito/itec/itec-policies


 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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ACTIVE PROJECTS SECTION 
 

Projects in this section have received CITO approval of their Detailed Project Plan and are in the Execution Phase. 

Agencies submit quarterly project status reports in accordance with ITEC Policy 2500 r1 – Project Status Reporting 

and JCIT Policy #2 until the end of the Execution Phase. Projects that exceed established thresholds are required to 

fulfill appropriate remedies outlined in JCIT Policy #2 before the project can move forward. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” 

the beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase or installation, code development, etc.) identified 

by the agency.  Execution start is the benchmark for JCIT reporting 

requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution 

end date is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Execution Project Cost Project dollars associated with the internal and external costs of the execution 

phase. 

Execution Cost to Date Project dollars expended through the reporting end date for the execution phase. 

Internal Cost Includes direct costs, not including overhead, of state government staff 

associated with the execution phase.  

External Cost Project dollars associated with an agency’s contracted costs and overhead for the 

execution phase. 

Adjusted Agency modified schedule and or cost by less than 10%. 

Funding Source for Project Cost This item identifies project financing by percentage of funding source. 

Infrastructure  These are primarily hardware or software initiatives that do involve not system 

development work. They are the underlying foundation or basic framework of a 

system or resources. 

On Hold Until A significant event and or change.  The agency head has asked the project be 

placed in a temporary hold status. The CITO has approved the request.  

Subproject A portion or sub-set of the full project, CITO approvals may be given at the sub-

project level as the project progresses. 

Vendor Contractor for the project. If there is more than one contractor the primary 

responsibilities are identified.  



 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Project Report Assessments 
 

 EXECUTIVE BRANCH 
 

Corporation Commission, Kansas (KCC) 
 Kansas Trucking Regulatory Assistance Network (KTRAN) 

 CITO High-Level Plan Approval: 10/17/13 Project Manager:  Cathy Rinehart 

 CITO Revised High-Level Plan Approval: 1/3/14 

 CITO Detailed Plan Approval: 1/8/14 

 Estimated Project Cost: $990,115 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $90,000 
 

 Execution Project Cost: $905,010 Execution Cost To Date: $524,366 

  Internal Cost: $430,363  Internal Cost to Date: $227,743 

  External Cost: $474,647  Execution Cost to Date: $296,623 

 Execution Start: 1/13/14 Execution End: 1/31/17 
 

 Funding Source for Project Cost  Vendor 

 KCC Comm. Vehicle Info. Sys. & Networks 100% None Reported 
 

KCC Motor carrier regulatory activities currently utilize a system comprised of disparate database tables and an 

Oracle Forms front-end.  The current system also provides limited online functionality to the Kansas motor 

carrier community.  Motor Carrier Division personnel use extensive manual and semi-automated procedures to 

accomplish multiple functions supporting KCC’s regulatory mission.   
 

Two key areas of estimated cost savings in the form of carrier economic benefits have been identified in support 

of the KTRAN project. The first benefit area revolves around the concept of KTRAN providing a more efficient 

platform upon which Kansas motor carriers may do business with KCC. A second benefit area can be found in 

the costs avoided by potential motor carriers who utilize KTRAN to determine the feasibility of starting a carrier 

business in Kansas. In this case, potential carriers decide not to incur common start-up expenses. Each of these 

benefit areas are discussed in the next sections. 
 

For the Reporting Period: The Kansas Corporation Commission (KCC) Kansas Trucking Regulatory 

Assistance Network (KTRAN) project team completed the Fleet Module and the enhancements to the Wizard 

based on feedback from the KTRAN Project Advisory Group and Stakeholders.  The KCC has completed the 

interface for roadside enforcement; this enhancement will provide roadside enforcement access to the KCC 

compliance information through the KSCVIEW query windows. Information provided includes: the motor 

carrier’s intrastate operating authority status; commercial driver’s medical waiver status; and the KCC intrastate 

Out of Service (OOS) Order status.  The project team is developing and testing the following:  Customer 

Account module for the motor carrier to apply for authority; Financial module that displays and accepts 

payments for fees, fines, civil assessment, and penalties; Correspondence module provides tools for creating, 

managing and producing correspondence; and the Driver module for the driver to apply for and manage their 

medical waivers.  The project team has started reviewing the requirements for the Unified Carrier Registration 

module and will soon begin development.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Trucking Regulatory Assistance Network (KTRAN) (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $82,292 

  Internal Cost: $0 

  External Cost: $82,292 

 Estimated Start: 5/13 Estimated End: 1/14 

 

Execution 

 Subproject I – Detailed Design 

 CITO Approval: 1/8/14 

 Execution Cost: $342,875 Execution Cost to Date:  $185,203 

  Internal Cost:    $188,495  Internal Cost to Date: $58,799 

  External Cost: $154,380  External Cost to Date: $126,404 

 Execution Start: 1/13/14 Execution End: 7/2/15 

 

 Subproject II – System Development 

 CITO Approval: 6/9/15 

 Execution Cost: $562,135 Execution Cost to Date:  $339,163 

  Internal Cost:    $241,868  Internal Cost to Date: $168,945 

  External Cost: $320,267  External Cost to Date: $170,218 

 Execution Start: 7/3/15 Execution End: 1/31/17 

 

 Close-Out 

 Estimated Project Cost: $2,813 

  Internal Cost: $2,813 

  External Cost: $0 

 Estimated Start: 2/17 Estimated End: 2/17 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Education, Kansas State Department of (KSDE) 
 KN-CLAIM System Replacement 

 CITO High-Level Approval: 8/7/14 Project Manager:  Suzie Sebring 

 CITO Detailed Level Approval: 11/17/14 

 Project Cost: $1,381,163 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $203,747 

 

 Execution Project Cost: $1,366,618 Execution Cost To Date: $493,622 

  Internal Cost: $242,698  Internal Cost to Date: $116,310 

  External Cost: $1,123,920  External Cost to Date: $377,312 

 Execution Start: 11/18/14 Execution End: 4/14/16 

    Adjusted Execution End: 4/15/16 

    Adjusted Execution End: 6/28/16 

    Adjusted Execution End: 9/23/16 

 

 Anticipated Funding Source for Project Cost  Vendor 

 USDA Admin. Reviews and Training Grant 73% Dynamic Internet Solutions 

 USDA Direct Cert. Outstanding  Perf. Award 18% 

 State Administrative Expense Fund 9% 
 

The Kansas Nutrition – Claims and Information Management (KN-CLAIM) system, used to collect data and process 

claims in all the child nutrition programs administered by Child Nutrition and Wellness staff, was purchased in 2004 

and is based within the now-obsolete class Active Server Pages (classic ASP) engine and Visual Basic 6 (VB6) 

runtime language.  Primarily due to its inherent security flaws, inefficiencies, interpreted processing, component 

model and poor performance, class ASP is now obsolete technology.  Microsoft discontinued mainstream support in 

March 2005, with final end of life in April 2008.  The use of classic ASP and its necessary VB6 runtime-only files 

will be available only throughout the lifetime of Windows 7 client and 2008 R2 server in order to allow 

organizations time to redevelop their classic ASP application.  Because classic ASP is obsolete and unchanging, 

there also exists an ongoing, compounding lack of resources and degrading skill set for support within the 

application development community.   
 

It is essential that KN-CLAIM be rewritten in ASP.NET format so that child nutrition professionals and KSDE staff 

members have access to Microsoft-supported technology that includes crucial improvements to processing, 

performance and security.  The upcoming release of the new federal guidelines for administrative review of school 

nutrition service administration further compounds the need to expand the functionality that exists in the current 

KN-CLAIM system, as KSDE staff members rely on KN-CLAIM to provide data to complete reviews.  The need to 

replace KN-CLAIM with a Microsoft-supported .NET system also presents an opportunity to reduce administrative 

error among users by including functionality to eliminate redundant data collection, enhance reporting, improve 

workflow process, increase automation and allow for more effective data integration between programs.   
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KN-CLAIM System Replacement (Continued) 

For the Reporting Period:  The KSDE Child Nutrition and Wellness (CNW) leadership and the service 

provider agreed that completing the remaining project deliverables by the original project finish date was not 

realistic as the project has progressively fallen behind due to an insufficient number of resources originally 

assigned to the project by the service provider; the contract was renegotiated.  The new agreement states that 

all project deliverables will be developed, tested and approved by CNW by 9/30/16, and that all project 

deliverables will be implemented and available to users by 12/31/16.  The service provider is confident these 

target dates will be met. 

 

Project Status:  Project is in alert due to a schedule overrun of 32% 

 

KN-CLAIM System Replacement (Continued) 
 
 Planning - COMPLETED 
 Estimated Project Cost: $13,640 
  Internal Cost: $13,640 
  External Cost: $0 
 Estimated Start: 4/14 Estimated End: 11/14 
 
 Execution 
 CITO Approval: 11/17/14 
 Execution Cost: $1,366,618 Execution Cost to Date:  $493,622 
  Internal Cost: $242,698  Internal Cost to Date: $116,310 
  External Cost: $1,123,920  External Cost to Date: $377,312 
 Execution Start: 11/18/14 Execution End: 4/14/16 
    Adjusted Execution End: 4/15/16 
    Adjusted Execution End: 6/28/16 
    Adjusted Execution End: 9/23/16 

 
 Close-Out 
 Estimated Project Cost: $905 
  Internal Cost: $905 
  External Cost: $0 
 Estimated Start: 4/16 Estimated End: 4/16 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Health and Environment, Kansas Department of (KDHE)  
 Kansas Eligibility Enforcement System IV (KEES IV) 

 CITO Council High-Level Plan Approval: 9/30/10 Project Manager:  Mike Wilkerson 

 CITO Detailed Plan Approval: 2/10/12 

 CITO KEES II Recast Plan Approval: 7/26/12 

 CITO KEES III Recast Plan Approval: 9/29/14 

 CITO KEES IV Recast Plan Approval: 4/29/15 

 Project Cost: $25,077,223 (Planning, execution and close-out) 

 Est. 3 Future Yrs of Operational Cost: $33,535,610 
 

 Execution Project Cost: $24,877,223 Execution Cost to Date: $16,157,520 

  Internal Cost: $4,806,877  Internal Cost to Date: $3,583,951 

  External Cost: $20,070,346  External Cost to Date: $12,573,569 

 Execution Start: 1/1/15 Execution End: 4/6/16 

    Adjusted Execution End: 4/29/16 

    Adjusted Execution End: 5/12/17 
 

 Funding Source for Project Cost  Vendor 

 State General Fund 16% Accenture, LLP – Project Management,  

 Health Resources & Services Administration 2%  Infrastructure, Application, 

 Centers for Medicare and Medicaid Svcs (90) 48%  Implementation 

 Centers for Medicare and Medicaid Svcs (75) 9% 

 Centers for Medicare and Medicaid Svcs (50) 0% 

 Temporary Assistance for Needy Families 13% 

 Supplemental Nutrition Assistance Program 5% 

 Adoption 0% 

 Low Income Energy Assistance Program 4% 

 Child Care 3% 

 Foster Care 0% 
 

The Kansas Department of Health and Environment (KDHE), Division of Health Care Finance (DHCF) received 

High-Level Chief Information Technology Officer (CITO) project approval for the Kansas Medical Eligibility 

Determination (K-MED) Project on 7/6/11.  On 8/30/11 KDHE-DHCF expanded the scope of the contract with 

Accenture to include the Kansas Department for Children and Families (DCF) AVENUES Project.  On 8/30/11 

the State of Kansas re-named the combined K-MED and AVENUES project the Kansas Eligibility Enforcement 

System (KEES).  While this is a single project it has multiple funding sources.  In order to maintain continuity 

with historical documentation, project-related contracts, and previous official correspondence with Federal 

Partners providing funding through its Advanced Planning Document (APD), the medical eligibility scope 

(KDHE-DHCF) of KEES will be referred to as K-MED and other Health and Human Services eligibility (DCF) 

will continue to be referred to as AVENUES.  K-MED will handle all insurance eligibility determinations, and 

also determine the appropriate source and ratio of federal, state, and individual funding, including any subsidy 

amounts that may be available for those who qualify. Eligibility for all Medicaid groups, Child Health Insurance   

A
ctiv

e-R
eca

st-A
lert 

 
 

 

Return 

to 

Index 

+

* 

A

C
C 



 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

Program (CHIP), and subsidized insurance will be integrated into one (1) eligibility system. An online 

application for all Medicaid, CHIP, and insurance programs is being procured as a part of K-MED as well as 

an online presumptive eligibility tool.  K-MED will provide a single integrated portal so individuals 

applying for health coverage will be considered for all medical programs as prescribed by federal law.  In 

addition to the above functionality, the overall architecture of KEES will be such that the entire system or its 

components can be reused by other programs and agencies. One example of potential reuse may occur when 

the state’s Medicaid Management Information System (MMIS) is re-procured in 2015 – Kansas intends to 

use the eligibility system as the beneficiary sub-system rather than to rebuild or replace the current one. 

Functionality will have to be added later to accommodate these changes, but the system is being designed 

with this type of reusability in mind.  Kansas is intentionally building a system other agencies and states can 

reuse in whole or in part to modernize the technology supporting human services programs. Kansas’ intent is 

to design and implement a system that will economize by reducing the number of redundant purchases for 

similar functionality and/or technology across state agencies. Kansas is even in discussions with other states 

about how they might be able to reuse this technology.  KEES will play a large role in helping reduce costs 

associated with Medicaid and other state benefits by streamlining the eligibility determination phase of the 

process, which is essential in our efforts to improve health outcomes in Kansas.  The state expects to realize 

significant savings from improved accuracy in determining eligibility for state medical, cash and food 

assistance programs. KEES will automatically cross-reference state and federal data sources to identify 

ineligible applicants. At the same time, the system will streamline service delivery for those who qualify.  

KEES II -- The Kansas Department of Health and Environment, Division of Health Care Finance received 

high-level CITO project plan approval for the Kansas Medical Eligibility Determination (K-MED) Project 

on 7/6/11. Since receiving this approval several significant events have taken place in the state of Kansas 

that changed the scope of the K-MED project.  These changes are noted: On 7/1/11, the KHPA, the state’s 

Medicaid agency transitioned into the Kansas Department of Health and Environment (KDHE) as the 

Division of Health Care Finance (DHCF). The merger was achieved through an executive reorganization 

order designed to create a more efficient state government and save Kansas taxpayers more than $1 million 

the first fiscal year; on 8/9/11 Kansas returned a $31.5 million “early innovator” grant it received from the 

U.S. Department of Health and Human Services in February 2011 in full.  Consequently, money from that 

grant has been removed from this detailed budget and cost allocation in this re-submittal; on 8/29/11 KDHE-

DHCF executed a contract with Accenture, LLP. to implement K-MED; on 8/30/11 KDHE-DHCF expanded 

the scope of the contract with Accenture to include the Kansas Department of Social and Rehabilitation 

Services AVENUES Project; on 8/30/11 the State of Kansas re-named the combined K-MED and 

AVENUES project the Kansas Eligibility Enforcement System (KEES).  KEES is designed with the entire 

State of Kansas in mind. As the electronic front door to state services, this system will improve the 

eligibility process and identify significant savings for the state.  The state expects to realize significant 

savings from improved accuracy in determining eligibility for state medical, cash and food assistance 

programs; and on 7/1/12 SRS was re-named by executive order of the Governor as the Kansas Department 

for Children and Families (DCF). KEES II is a multi-program system built using a Service Oriented 

Architecture and has received strong support from KDHEs and DCFs federal partners; The Center for 

Medicare and Medicaid Services (CMS), Administration for Children and Families (ACF), United States   
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

Department of Agriculture (USDA), Food and Nutrition Services (FNS) and the Supplemental Nutrition 

Assistance Program (SNAP).  While this is a single project it has multiple funding sources.  KEES III – KEES 

III will handle all insurance eligibility determinations, and also determine the appropriate source and ratio of 

federal, state, and individual funding, including any subsidy amounts that may be available for those who 

qualify. Eligibility for all Medicaid groups, CHIP, and subsidized insurance will be integrated into one eligibility 

system. An online application for all Medicaid, Child Health Insurance Program (CHIP), and insurance 

programs is being procured as a part of K-MED as well as on online presumptive eligibility tool.  K-MED will 

provide a single integrated portal so that individuals applying for health coverage functionality, the overall 

architecture of KEES III will be such that the entire system or components of it can be reused by other programs 

and agencies. One example of potential reuse is that when the state’s Medicaid Management Information System 

(MMIS) is re-procured in 2015, Kansas intends to use the eligibility system as the beneficiary sub-system rather 

than to rebuild or replace the current one. Functionality will have to be added later to accommodate these 

changes, but the system is being designed with this type of reusability in mind.  KEES IV – KEES IV will 

continue the efforts begun in KEES III.  Phases 2 (K-MED) and 3 (AVENUES) will be completed. 

 

Kansas is intentionally building a system that other agencies and other states can reuse in whole or in part to 

modernize the technology supporting its human services programs. Kansas’ intent is to design and implement a 

system that will economize by reducing the number of redundant purchases for similar functionality and/or 

technology across state agencies and is even in discussions with other states about how they might be able to 

reuse this technology.  KEES IV will play a large role in helping reduce costs associated with Medicaid and 

other state benefits by streamlining the eligibility determination phase of the process, which is essential in our 

efforts to improve health outcomes in Kansas.  The state expects to realize significant savings from improved 

accuracy in determining eligibility for state medical, cash and food assistance programs. KEES IV will 

automatically cross-reference state and federal data sources to identify ineligible applicants. At the same time, 

the system will streamline service delivery for those who qualify. 

 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 

Ks Eligibility Enforcement System I $90,663,436 $30,349,580 

Ks Eligibility Enforcement System II $60,658,088 $56,476,673 

Ks Eligibility Enforcement System III $18,345,736 $5,589,771 

 

On 5/4/15, KDHE submitted revised documentation for expenditures incurred during KEES I-III.  The 

amended numbers are as follows: 

 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 

Ks Eligibility Enforcement System I $90,663,436 $41,301,633 

Ks Eligibility Enforcement System II $60,658,088 $66,707,834 

Ks Eligibility Enforcement System III $18,345,736 $5,689,771 

Ks Eligibility Enforcement System IV $24,877,223 See Above Execution Costs 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System IV (KEES IV) (Continued) 

 

Project Gains 
Ks Eligibility Enforcement System I:  conducted Performance Testing for Phase 1; conducted Security 

Penetration Testing for Phase 1; completed load of Production software into Production Environment; 

completed Phase 1 Training; and finalized Phase 1 Post-Implementation User Support Guide. 

 

Ks Eligibility Enforcement System II:  completed Phase 2.5 Build.  Finalized preparations for November go-

live for Phase 2.6 Build.  Began work on Phase 3 Build. 

 

Ks Eligibility Enforcement System III:  continued work on Phase 2.6 and Phase 3.   
 

For the Reporting Period: Phase 3 Milestones for system build, data conversion, and system testing 

continue to ne be met by our vendor.  Executive Leadership from KDHE, DCF and Accenture have 

completed a series of meetings to define, discuss and determine a consensus strategy for eliminating further 

delays.  They have outlined and agreed to a consensus strategy.  Project leadership from KDHE, DCF and 

Accenture are in the process of aligning project tasks and deliverables with this strategy and finalizing a 

revised project schedule.  Once complete, this project schedule will form the basis for the KEES V recast 

which will be filed next quarter. 

 

Project Status:  Project is in Alert status due to a schedule overrun of 87% and a deliverable completion rate 

of 64%.  Project is in the process of recasting the project plan. 

 

 Recast – KEES IV 

 CITO Approval: 4/29/15 

 Execution Project Cost: $24,877,223 Execution Cost to Date: $16,157,520 

  Internal Cost: $4,806,877  Internal Cost to Date: $3,583,951 

  External Cost: $20,070,346  External Cost to Date: $12,573,569 

 Execution Start: 1/1/15 Execution End: 4/6/16 

    Adjusted Execution End: 4/29/16 

    Adjusted Execution End: 5/12/17 

 

 Close-Out 

 Estimated Project Cost: $200,000 

  Internal Cost: $150,000 

  External Cost: $50,000 

 Estimated Start: 7/15 Estimated End: 4/16  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement 

Project 

 CITO High-Level Approval: 9/11/14 Project Manager: Louann Gebhards 

 CITO Detailed Plan Approval: 2/29/16 

 Estimated Project Cost: $91,054,801 

 Est. 3 Future Yrs. Of Operational Cost: $117,444,136 

 

 Execution Project Cost: $85,337,714 Execution Cost to Date: $5,431,154 

  Internal Cost: $12,915,037  Internal Cost to Date: $108,677 

  External Cost: $72,422,677  External Cost to Date: $5,322,477 

 Execution Start: 3/1/16 Execution End: 12/13/19 

 

 Funding Source for Project Cost  Vendor 

 SGF 10%  

 Medicaid 90% 

 

The statutory mission of the KDHE-DHCF is to develop and maintain a coordinated health policy agenda that 

combines effective purchasing and administration of health care with health promotion oriented public health 

strategies. The powers, duties, and functions of the Department are intended to be exercised to improve the 

health of the people of Kansas by increasing the quality, efficiency, and effectiveness of health services and 

public health programs.  The proposed project will allow KDHE-DHCF to develop, enhance and implement an 

MMIS (Medicaid Management Information System) which is a critical cornerstone of KDHE’s overall vision of 

accessible quality health care services for Kansans at an affordable cost to the State. The modernized MMIS will 

support KDHE’s strategic plans for the increased use of health information technologies and emerging health 

care initiatives that will improve health care quality, effectiveness, and efficiencies in Kansas.  KDHE wants to 

construct the modernized MMIS in such a way that it is modular and reusable. The Kansas Eligibility and 

Enforcement System (KEES) and the modernized MMIS will form the basis for the entire enterprise. The 

estimated project costs include estimated costs for consulting services supporting Internal Verification and 

Validation (IV&V) and a System Architect. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement 

Project (Continued) 

 

For the Reporting Period:  Phase 1, Takeover is 99% complete.   The move of the current system to the 

Virtual Private Cloud (VPC) took place on June 25th.  The move went well for MMIS Production.  There 

were a few issues with ancillary systems, mainly having to do with user internet browser settings.  HPE 

space in Topeka has been remodeled to accommodate requirements of the new contract for State staff use. 

Space has been leased in the downtown area for use during Acceptance Testing. A Lessons Learned 

document has been prepared by HPE for inclusion in the final project PIER.  It is at 56% complete.  The 

PIER task on this schedule has been closed as there will not be a separate PIER for Takeover.  The Lessons 

Learned will be included in the PIER for the entire project. HPE also needs to complete an upgrade of their 

phone system. This is scheduled for August 5, 2016. 

The project has entered the Execution phase for Stage 1, the design and implementation of the first four 

modules. HPE has submitted several Stage 1 deliverables – Requirement Validation Documents and 

Business Design Documents for the various modules as well as for Technical, Operational, and Project 

Management requirements.  System Test Plans have also been submitted and reviewed.  These are listed in 

detail on the Work Product Identification form ITECPMO2-06.   

Requirements Validation Documents were submitted for the Stage 1 modules that will be part of Phase 1I, – 

Customer Self-Service Portal, Program Integrity, Provider Management, Data Warehouse, and Dashboard.  

State staff reviewed them and approved them in April and May.   

The Independent Validation and Verification (IV&V) vendor (Software Engineering Services) continues to 

provide monthly and quarterly reports. The first quarterly report was delivered at the end of April.  A 

second quarterly on-site visit is scheduled for July 11 - 15, 2016. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $1,041,272 

  Internal Cost: $53,000 

  External Cost: $988,272 

 Estimated Start: 11/15 Estimated End: 8/16 

 

 Execution 

 Subproject I – Takeover and Operation Set-Up 

 CITO Approval:   2/29/16 

 Execution Cost: $3,541,142 Execution Cost to Date:  $1,555,272 

  Internal Cost: $590,190  Internal Cost to Date: $79,798 

  External Cost: $2,950,952  External Cost to Date: $1,475,474 

 Execution Start: 3/1/16 Execution End: 6/5/16 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services Reprocurement  

Project (Continued) 

 

Subproject IIa – Stage 1 Development-Implementation 

 CITO Approval:   2/29/16 

 Execution Cost: $27,121,201 Execution Cost to Date:  $3,875,882 

  Internal Cost: $23,083,334  Internal Cost to Date: $28,879 

  External Cost: $4,037,867  External Cost to Date: $3,847,003 

 Execution Start: 3/11/16 Execution End: 6/23/17 

 

Subproject IIb – Stage 2 Development-Implementation 

 CITO Approval:   5/16/16 

 Execution Cost: $48,321,208 Execution Cost to Date:  $0 

  Internal Cost: $6,904,480  Internal Cost to Date: $0 

  External Cost: $41,416,728  External Cost to Date: $0 

 Execution Start: 6/2/16 Execution End: 7/10/19 

 

Subproject III – Fiscal Agent Certification and Operations 

 CITO Approval:    

 Execution Cost: $5,811,088 Execution Cost to Date:  $0 

  Internal Cost: $1,382,500  Internal Cost to Date: $0 

  External Cost: $4,428,588  External Cost to Date: $0 

 Execution Start: 4/4/16 Execution End: 12/13/19 

 

 Close-Out 

 Estimated Project Cost: $4,675,815 

  Internal Cost: $136,220 

  External Cost $4,539,595 

 Estimated Start: 6/19 Estimated End: 12/19 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) 
Central Office KanWIN Core Refresh Project - Infrastructure 

 CITO Detailed Plan Approval: 3/28/16  Project Manager: Jay Coverdale \Jennifer Busch 

 Estimated Project Cost: $1,323,371 

 Est. 3 Future Yrs. Of Operational Cost: $341,157 

 

 Execution Project Cost: $1,323,371 Execution Cost to Date: $1,297,731 

  Internal Cost: $65,268  Internal Cost to Date: $52,775 

  External Cost: $1,258,103  External Cost to Date: $1,244,956 

 Execution Start: 8/17/15 Execution End: 7/1/16 

 

 Funding Source for Project Cost  Vendor 

 OITS Rates 99% AOS, CISCO, SHI, FishNet, RSA, FireMon, 

 OITS Overhead 1% & Infoblox 

 

The KanWIN Core Refresh Project is comprised of scope and tasks previously part of the Executive Branch 

Technology Modernization (EBTM) Project.  While EBTM undergoes financial and scope reviews, the 

scope in the KanWIN Core Refresh Project has been identified as necessary to implement regardless of the 

EBTM review.  Therefore, this separate project is being filed to allow the continuation of those tasks while 

EBTM is put on hold. The project includes implementation of upgraded networking and security 

infrastructure components, including a refresh of the KanWIN core routing, upgrade of Optical Networking 

System, and replacement of aging security hardware and outdated licenses. 

 

Project Status:  The detailed level plan received CITO approval on 3/28/16.  The KanWIN Core Refresh 

Project is comprised of scope and tasks previously part of the Executive Branch Technology Modernization 

(EBTM) Project.  While EBTM undergoes financial and scope reviews, the scope in the KanWIN Core 

Refresh Project has been identified as necessary to implement regardless of the EBTM review.  The project 

includes implementation of upgraded networking and security infrastructure components, including a refresh 

of the KanWIN core routing, upgrade of Optical Networking System (ONS), DNS upgrade, and replacement 

of aging security hardware and outdated licenses.  To date, the ONS, DNS, and security upgrades have 

completed.  The KanWIN Core upgrade has completed lab and testing, and the hardware has been deployed 

to the data centers and connected to the existing core.  Migration to the new hardware is on schedule for the 

next quarter. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Central Office KanWIN Core Refresh Project – Infrastructure (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 7/15 Estimated End: 3/30/16 

 

 Execution 

 Execution Cost: $1,323,371 Execution Cost to Date:  $1,297,731 

  Internal Cost: $65,268  Internal Cost to Date: $52,775 

  External Cost: $1,258,103  External Cost to Date: $1,244,956 

 Execution Start: 8/17/15 Execution End: 7/1/16 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost $0 

 Estimated Start: 7/16 Estimated End: 8/16  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 Executive Branch Electronic Mail Consolidation 

 CITO High-Level Approval: 4/16/13 Project Manager: J.R. Growney 

 CITO Revised High-Level Approval: 7/22/15 

 CITO Detailed Plan Approval: 7/23/15 

 Estimated Project Cost: $9,747,325 

 Est. 3 Future Yrs. Of Operational Cost: $300,000 

 

 Execution Project Cost: $9,532,986 Execution Cost to Date: $6,016,443 

  Internal Cost: $849,000  Internal Cost to Date: $313,000 

  External Cost: $8,683,986  External Cost to Date: $5,703,443 

 Execution Start: 7/21/15 Execution End: 6/7/17 

    Adjusted Execution End: 12/19/16 

 

 Funding Source for Project Cost  Vendor 

 Clearing Fund (OITS) 100% AOS, AGS, Microsoft 

 

Senate Bill 572 authorized the Chief Information Technology Architect (CITA) of the State of Kansas to 

evaluate the feasibility of information technology consolidation opportunities.  From 6/1/10 to 10/1/10 the 

CITA facilitated meetings with state agency IT leaders regarding consolidation topics, researched other state 

governments' IT consolidation initiatives.  The data obtained was analyzed and used to formulate a list of 

consolidation strategies and recommendations.  Electronic mail was included in the list of recommendations: 

 

The expected benefits from a consolidated state-wide email shared services are: 

• Reduce the State’s email support costs with a single managed environment that is less expensive to 

maintain and support; 

• Improve service levels for end users through high availability and disaster recovery capabilities; 

• Consolidate specialized services into a smaller footprint requiring lower investment; 

• Provide a single statewide address book; 

• Provide consistent archival and message retrieval support, and 

• Enable enhanced inter-agency and intra-agency collaboration 

 

An Executive Branch committee recommended that Kansas should pursue a cloud-based electronic mail and 

collaboration system for all executive branch agencies.  Kansas will be the 10th state to move to a cloud-

based electronic mail system. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Executive Branch Electronic Mail Consolidation (Continued) 

 

For the Reporting Period:  The necessary infrastructure to migrate the Departments of Agriculture, Aging 

and Disabilities, and Child and Families was completed.  Migration of the Departments of Agriculture and 

Aging and Disabilities completed during the quarter.  Department for Children and Families’ migration is on 

track to complete in July. 

 

Simultaneously, the team has begun working with the next four agencies to prepare migrating during 

Q1FY17.  These agencies are the Departments of Revenue, Labor, Transportation, and Health and 

Environment.  The overall schedule is coming closer to the original baseline and with current trajectory the 

project should be ahead of schedule by the end of the next quarter. 

 

Project Status:  Project is in Caution due to a deliverable completion rate of 88%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $214,339 

  External Cost: $214,339 

 Estimated Start: 12/12 Estimated End: 8/15 

 

 Execution 

 Execution Cost: $9,532,986 Execution Cost to Date:  $6,016,443 

  Internal Cost: $849,000  Internal Cost to Date: $313,000 

  External Cost: $8,683,986  External Cost to Date: $5,703,443 

 Execution Start: 7/21/15 Execution End: 6/7/17 

    Adjusted Execution End: 12/19/16 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost $0 

 Estimated Start: 6/17 Estimated End: 8/17 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 Executive Branch Technology Modernization (EBTM) Project - Infrastructure 

 Formerly (OITS Kansas Private Government Cloud (Kansas GovCloud) Infrastructure) 

 CITO High-Level Approval: 9/23/13 

 Revised CITO High-Level Approval: 7/14/15 

 CITO Detailed Plan Approval 8/6/15 Project Manager:  Jennifer Busch 

 Estimated Project Cost: $23,167,842 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $9,592,963 

 

 Execution Project Cost: $23,157,678 Execution Cost to Date: $16,950,215 

  Internal Cost: $322,566  Internal Cost to Date: $40,678 

  External Cost: $22,835,112  External Cost to Date: $16,909,537 

 Execution Start: 8/17/15 Execution End: 9/13/16 

    Adjusted Execution End: 2/13/17 

    On Hold Until: 6/30/16 

 

 Funding Source for Project Cost  Vendor 

 Rates (OITS) 99% Alexander Open Systems (AOS) 

 Overhead (OITS) 1% 

 

The Kansas Private Government Cloud (Kansas GovCloud) Infrastructure project will acquire the hardware 

to host a shared service private cloud that will be owned, operated, and maintained by the Office of 

Information Technology Services. Agencies have been moving toward a more virtualized environment over 

the last decade. The next step in this transformation is for agencies to move to shared infrastructure. Over the 

course of the next 3-5 years, OITS will be transitioning all current agency run virtual hardware to this new 

shared infrastructure. OITS believes that the traditional model of agency maintained silos of infrastructure 

leads to added costs, support, and needless complexity in the State of Kansas’ technical architecture. 

Currently, with a few exceptions, State agencies select and manage their own infrastructure solutions and 

end-user applications. This includes separate hardware, software, maintenance fees, and technical staff to 

provide support at each agency. To add to the complexity, many agencies use different products within each 

of the product types, resulting in a large variety of solutions. The maintenance of these independent 

infrastructure environments is considered inefficient and not conducive to the modernization of Kansas IT 

infrastructure, nor widely sustainable. 

 

OITS is partnering with AOS to provide: 1) The Kansas Private Government Cloud infrastructure (Kansas 

GovCloud), which shall be a converged infrastructure. Over the next three to five years this infrastructure 

will host the complete compute, storage, and networks needs for OITS agencies plus any additional growth.  

2) Services for the implementation, deployment, and migration of existing logical systems onto the Kansas 

GovCloud infrastructure and all additional services.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Executive Branch Technology Modernization (EBTM) Project (Continued) 

 

For the Reporting Period:  A request to place the EBTM project on hold effective 3/31/16, pending outcome of 

financial and scope reviews has been submitted.  Active tasks not dependent on this review have been filed in a 

new project, KanWIN Core Refresh. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $10,164 

  Internal Cost: $10,164 

 Estimated Start: 10/12 Estimated End: 8/15 

 

 Execution 

 Execution Cost: $23,157,678 Execution Cost to Date:  $16,950,215 

  Internal Cost: $322,566  Internal Cost to Date: $40,678 

  External Cost: $22,835,112  External Cost to Date: $16,909,537 

 Execution Start: 8/17/15 Execution End: 9/13/16 

    Adjusted Execution End: 2/13/17 

    On Hold Until: 6/30/16 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost $0 

 Estimated Start: 9/16 Estimated End: 9/16 
  

A
ctiv

e-H
o

ld
 

 
 

 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 OITS Internet Upgrade FY 2015 - Infrastructure 

 CITO Detailed Plan Approval: 12/22/14 Project Manager:  Jay Coverdale 

 Estimated Project Cost: $2,361,834 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 

 Execution Project Cost: $2,356,014 Execution Cost to Date: $933,326 

  Internal Cost: $35,520  Internal Cost to Date: $15,048 

  External Cost: $2,230,494  External Cost to Date: $918,278 

 Execution Start: 11/10/14 Execution End: 7/15/15 

    Adjusted Execution End: 9/15/15 

    On Hold Until: 6/30/16 

 

 Funding Source for Project Cost  Vendor 

 OITS Fund 53% AT&T, Cox Communications & AOS 

 OITS Depreciation Fund 47% 

 

The State of Kansas, Office of Information Technology Services, currently provides Internet services to all 

customers residing on the Kansas Wide Area Information Network (KanWIN). Current usage of the Internet 

service has exceeded available capacity resulting in degraded service to Agency Staff and applications. To 

address this issue the Internet Service Provider (ISP) circuits must be upgraded. Also, network equipment 

linking the ISP circuits to the KanWIN network must be replaced with new equipment that can support the 

increased capacity. Following the upgrade, new network management tools will be acquired to improve the 

management and reporting of internet consumption. A vacant FTE position will be filled to provide support, 

maintenance, and capacity planning for the new tools along with the other network management tools that 

have been unsupported internally due to the vacancy. 

 

The infrastructure project will include contract services with established contract vendors to upgrade the 

internet circuits and acquire the necessary hardware and software. All State Agencies connected to the 

KanWIN network will benefit from this project by improved response time when researching information on 

the internet and also an increase in productivity (not quantified) resulting from improved Web application 

response time. This project will provide twice the bandwidth of the existing service, improved reliability 

from new network equipment, and improved security and management from new tools and 

feature/functionality. Savings will also be achieved during this project resulting from monthly reoccurring 

charge reductions from both ISP providers of the internet circuits. These reductions are archived by cost 

reductions occurring in the marketplace for Internet services. 

 

For the Reporting Period:  This project remains on hold for the review period awaiting funding to acquire 

the monitoring and utilization solution needed to analyze Internet traffic.  At that time, the project will be 

recast. 
 

Project Status:  Project has been placed on hold.  A  recast will be required when the project resumes.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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OITS Internet Upgrade (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $900 

  Internal Cost: $900 

 Estimated Start: 10/14 Estimated End: 11/14 

 

 Execution 

 CITO Approval: 12/22/14 

 Execution Cost: $2,356,014 Execution Cost to Date:  $933,326 

  Internal Cost: $35,520  Internal Cost to Date: $15,048 

  External Cost: $2,320,494  External Cost to Date: $918,278 

 Execution Start: 11/10/14 Execution End: 7/15/15 

    Adjusted Execution End: 9/15/15 

    On Hold Until: 6/30/16 

 

 Close-Out 

 Estimated Project Cost: $4,920 

  Internal Cost: $4,920 

 Estimated Start: 6/15 Estimated End: 8/15 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of 
 Security Architecture Modernization – Identity Access Management (SAM-IAM) - Infrastructure 
 CITO High-Level Plan Approval: 1/12/15 Project Manager:  Laura Bohnenkemper 
 CITO Detailed Plan Approval: 5/23/16 
 Project Cost: $1,223,094 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $135,000 
 

 Execution Project Cost: $1,020.094 Execution Cost to Date: $0 
  Internal Cost: $0  Internal Cost to Date: $0 
  External Cost: $1,020,094  External Cost to Date: $0 
 Execution Start: 6/9/16 Execution End: 4/24/17 
 

 Funding Source for Project Cost  Vendor 
 State General Fund (SGF) 1% TBD 

 Traffic Records Coord. Council (TRCC) Grant 37% 

 National Hwy Traffic Safety Admin (NHTSA) 61% 

 State Traffic Records Enhancement Fund (TREF) 1% 

 
The existing Kansas Criminal Justice Information Services (KCJIS) Security Architecture has been in place 

essentially unchanged since 1999. This architecture has been robust and strong enough to serve the needs of the 

KCJIS community and the nationwide law enforcement community (who have a need to access Kansas criminal 

justice information) over that time. While system upgrades and updates have occurred in the intervening years, 

the overall architecture has not changed. 
 

With the assistance of a Justice Assistance Grant (JAG), the KBI and KCJIS began the process in SFY2013 of 

performing a Strategic Assessment of the KCJIS Security Architecture. This assessment was thorough and 

assisted in the development of a strategic plan, adopted by the KCJIS Committee and currently in the process of 

implementation in a phased approach. The assessment identified areas of opportunity and necessary adaptation for 

KCJIS. 
 

Additionally, KCJIS is involved in several projects designed to improve or provide new information to its users 

when they are complete. These projects have necessitated an architecture change within KCJIS applications. 

While the current KCJIS Security Architecture may be sufficient to support the modified KCJIS application 

architecture, it is unknown to what extent an updated security architecture could provide additional flexibility and 

opportunity for the KCJIS user base. 
 

The overall management of user and user group rights to applications is performed by an Identity and Access 

Management (IAM) solution. Previously KCJIS has been limited in its ability to provide services and information 

to a wide range of user types due to limitations of its IAM solution. Furthermore, the implementation of new 

applications could be greatly streamlined and simplified with a stronger and more standards-based IAM solution. 

Local agency ease of use is a primary driver for this change as well. 
 

The assessment, procurement/development, and deployment of a new IAM solution is a critical piece of the 

overall strategic plan laid out in the previously completed Strategic Assessment of the KCJIS Security 

Architecture.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Security Architecture Modernization Identity Access Management (SAM-IAM) (Continued) 

 

Project Status:  Project received detailed-level project approval on 5/23/16. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 11/14 Estimated End: 6/16 

 

 Execution 

 CITO Approval: 5/23/16 

 Execution Cost: $1,020,094 Execution Cost to Date:  $0 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $1,020,094  External Cost to Date: $0 

 Execution Start: 6/9/16 Execution End: 4/24/17 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

 Estimated Start: 4/16 Estimated End: 6/17 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Criminal Justice Information System (KCJIS) 
 Kansas eCitation II 
 CITO High-Level Plan Approval: 10/28/10 Project Manager:  Gordon Lansford 
 CITO Detailed Plan Approval: 3/3/11 
 CITO Recast II Plan Approval: 1/26/15 
 Project Cost: $480,140 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $30,000 
 

 Execution Project Cost: $468,440 Execution Cost to Date: $61,628 
  Internal Cost: $96,381  Internal Cost to Date: $14,222 
  External Cost: $372,059  External Cost to Date: $47,406 
 Execution Start: 2/6/15 Execution End: 1/3/17 
    Adjusted Execution End 2/3/17 
 

 Funding Source for Project Cost  Vendor 
 State Traffic Record Fund 85% Analysts International Corporation 
 National Highway Transportation Safety 
 Administration Section 408 Grant 15% 
 

The Kansas Criminal Justice Information System (KCJIS) commissioned this Strategic Plan for the 

development and implementation of a statewide electronic traffic citation (eCitation) system, with a central 

traffic citation information repository (central repository) accessible by state, local, and federal agencies, and 

the public. This eCitation system is an integral part of the statewide Traffic Records Coordinating 

Committee (TRCC) governed Traffic Records System (TRS) program initiated in 2005 and will integrate 

with KCJIS. The TRS will be a virtual data warehouse that will provide state and local agencies with the 

ability to efficiently access traffic data to increase the safety of the motoring public. It will bring together 

information that is currently housed in separate, isolated repositories at the Kansas Department of 

Transportation (KDOT), Kansas Highway Patrol (KHP), Kansas Department of Revenue (KDOR), Kansas 

Bureau of Investigation (KBI), Kansas Department of Health and Environment (KDHE), Kansas Board of 

Emergency Medical Services (KBEMS) and other agencies.  As a vital component of the TRS system, the 

goal is to implement a statewide eCitation system through which traffic citation data can be collected, 

analyzed, and distributed accurately, quickly, and cost effectively for the benefit of the public and state, 

local, and federal agencies.  The approach to the eCitation system is consistent with and extends the 

common vision developed for the TRS. It also reflects the desires, efforts and outcomes of interested state 

agencies in migrating toward a more accurate, efficient, and cost effective capture and exchange of traffic 

data through modern technological electronic processes. Through the creation of a statewide eCitation 

system, KCJIS will transform the capture, storage, exchange and use of traffic citation data from the current 

mixed system of mostly manual data entry and some electronic storage and exchange to a fully electronic 

system. **Project received Subproject II Detailed Plan approval on 12/8/11.  The adjusted costs removed 

Master Entity Index (MEI) costs from the project.  This work is being performed in a separate project. 

Recast:  Recast plan will complete the System Integration subproject of the original plan. 

 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

Kansas eCitation I $1,931,522 $1,156,164 

Kansas eCitation II $480,140 See above Execution Cost to Date  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas eCitation II (Continued) 

 

Project Gains 

Kansas eCitation I – Detailed design and core technology deployment completed.  Production implementation 

and functional enhancements completed. 

 

For the Reporting Period: As of the end of the quarter (6/30/16), the team has completed the detailed 

requirements for the eCitation Manual Entry Portal.  This activity entailed engaging with several small agencies, 

along with the vendor, to gather requirements from the future users of the system.  Throughout the quarter, 

several additional agencies expressed a desire to participate in the cCitation repository. 

 

Detailed design and test plan activities for the eCitation manual Entry Portal will be completed during the next 

quarter.  The team will continue to reach out the agencies to start technical engagement with the KBI staff. 
 
Project Status:  Project is in Alert due to a deliverable completion rate of 29%. 
 
 Recast -- Corrected 

 CITO Approval: 1/26/15 

 Execution Cost: $468,440 Execution Cost to Date:  $61,628 

  Internal Cost: $96,381  Internal Cost to Date: $14,222 

  External Cost: $372,059  External Cost to Date: $47,406 

 Execution Start: 2/6/15 Execution End: 1/3/17 

    Adjusted Execution End: 2/3/17 

 

 Close-Out 

 Estimated Project Cost: $11,700 

  Internal Cost: $2,700 

  External Cost: $9,000 

Estimated Start: 1/17 Estimated End: 3/17 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) 
 KDOL Incarceration Database and Victim Notification Service (ID & VNS) 

 CITO High-Level Approval: 9/22/15 Project Manager:  Wayne Dirks 

 CITO Detailed-Level Approval: 3/24/16 

 Estimated Project Cost: $620,564 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,629,000 
 
 Execution Project Cost: $620,564 Execution Cost to Date: $579,000 
  Internal Cost: $20,000  Internal Cost to Date: $0 
  External Cost: $600,564  External Cost to Date: $579,000 
 Execution Start: 10/28/15 Execution End: 12/14/17 
 

 Funding Source for Project Cost  Vendor 

 USDOL UI Automation Grant 97% Appriss 

 UI Operational Grant   3% 

 

Unemployment Insurance (UI) Claims and Incarceration: 

Under unemployment regulations, unemployment insurance claimants cannot receive benefits while 

incarcerated.  They must be able to work, available to work, and actively seeking work – this is not possible 

while incarcerated.  Applying for unemployment benefits while in jail is an act of fraud.  Catching such 

violations demands time-consuming cross-matching of records from dissimilar sources.  KDOL’s 

unemployment division does not enjoy a fully automated process in identifying these attempts. 

 

Victim Notification Services in Kansas: 

Despite the growing use of automated victim notification systems, non-automated victim notification 

delivered by agency staff via phone, email, mail, or in person is still in use.  Kansas does not have a 

statewide victim notification system which places the task of notification on victim’s advocates, sympathetic 

law enforcement agents, and the limited resources of agencies that may have been involved in a case. The 

Attorney General’s office, Kansas Sheriff’s Association and other Kansas Law enforcement agencies wish 

to provide a statewide victim notification service to alert citizens who want to know when an offender is 

released from incarceration. 

 

For the Reporting Period: This project began execution on 10/28/15 with the detailed level plan not 

receiving CITO approval until 3/24/16.   

 

The Incarceration Database and Victim Notification System (IDVNS) project is on schedule and on budget. 

There are no known impediments, no significant open issues, or significant known risks. From all 

indications the vendor is managing and executing the project according to our agreement with them.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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KDOL Incarceration Database and Victim Notification Service (ID & VNS) (Continued) 

 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 10/15 Estimated End: 2/16 
 
Execution 
 Execution Project Cost: $620,564 Execution Cost to Date: $579,000 
  Internal Cost: $20,000  Internal Cost to Date: $0 
  External Cost: $600,564  External Cost to Date: $579,000 
 Execution Start: 10/28/15 Execution End: 12/14/17 
 
 Close-Out 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 12/17 Estimated End: 2/18  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Worker’s Compensation Digitization Planning Project  

 CITO High-Level Approval: 5/27/14 Project Manager:  Sheryl Linton 

 CITO Detailed Plan Approval: 12/11/14 

 Project Cost: $583,620 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0  
 

 Execution Project Cost: $535,821 Execution Cost to Date: $528,310 

  Internal Cost: $79,800  Internal Cost to Date: $61,476 

  External Cost: $456,021  External Cost to Date: $466,834 

 Execution Start: 1/6/15 Execution End: 9/30/16 
 

 Anticipated Funding Source for Project Cost  Vendor 

 Kansas Worker’s Compensation Fee Fund 100% WorkComp Strategies LLC 
 

The current Worker’s Compensation system is antiquated and consequently results in many inefficient manual, paper-
driven processes.  KDWC intends to create a paperless system that would improve customer service, reduce 
administrative costs, and increase operation efficiency.  The future system will utilize a web-based user interface.  
This interface would improve access to the system and case management documents by creating a workflow 
management system of tasks and documents.   
 

The primary objective of the development project is to create a paperless system.  The goals of this paperless system 
would be to improve customer service, reduce administrative costs, and increase operational efficiency.  This 
paperless system would utilize three tools: electronic transactions, web access, and digital storage.  
 

For the Reporting Period: The DigiComp Project Team received CITO approval to proceed with the 
implementation project on 6/3/16.  Project documentation and RFP are currently being held in Procurement 
pending fiscal year end close out and 2017 fiscal year begin. 
 

 Planning - COMPLETED 
 Estimated Project Cost: $35,529 
  Internal Cost: $7,980 
  External Cost: $27,549 
 Estimated Start: 4/14 Estimated End: 1/15 
 

 Execution Project Cost: $535,821 Execution Cost to Date: $528,310 
  Internal Cost: $79,800  Internal Cost to Date: $61,476 
  External Cost: $456,021  External Cost to Date: $466,834 
 Execution Start: 1/6/15 Execution End: 9/30/16 
 

 Close-Out 
 Estimated Project Cost: $12,270 
  Internal Cost: $3,990 
  External Cost: $8,280 
 Estimated Start: 9/16 Estimated End: 9/16  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) 
 Commercial Driver Licenses (CDL) Knowledge and Skill Testing System Project 

 CITO High-Level Approval: 4/20/15  Project Manager:  Sandra Bach 

 CITO Detailed Plan Approval: 8/6/15 

 Estimated Project Cost: $469,960 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 
 

 Execution Project Cost: $469,960 Execution Cost to Date: $405,404 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $469,960  External Cost to Date: $405,404 

 Execution Start: 8/18/15 Execution End: 5/25/17 
 

 Funding Source for Project Cost  Vendor 

 2013 CDL Grant Fund 100% Analysts International Corporation (AIC) 

 

The Division of Vehicles (DOV) intends to implement a solution for driver skill testing to be utilized in 

approximately thirty-four locations across the State of Kansas.  The State's current system is paper based and 

does not have the functionality to meet all of the Division's needs and leaves the State's testing methods 

vulnerable to fraud and lack of control.  Paper tests also have limited functionality in data tracking and therefore 

data such as duration of tests, final scores, what employee administered and scored the test is not as reliable or 

accessible for analysis as would be using all electronic testing equipment.   
 

The goal of this project is to automate CDL skill tests, and in doing so follow the Governor’s directive to move 

away from paper-based operations.  Allowing more testing stations, quicker grading times and drastically 

reducing the probability of grader error is in line with the Kansas Strategic Information Management Plan to 

promote citizen access, information sharing and improved government performance. 
 

For the Reporting Period:  The application work for this software solution has progressed quite well during 

this quarter with the developer completing the CDL Skills Test build.  Test scripts are being developed in 

preparation for user acceptance testing.  Custom Reports have been designed and are being developed. 
 

 Planning – Completed 

 Estimated Project Cost: $0 

 Estimated Start: 6/14 Estimated End: 8/15 
 

 Execution Project Cost: $469,960 Execution Cost to Date: $405,404 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $469,960  External Cost to Date: $405,404 

 Execution Start: 8/18/15 Execution End: 5/25/17 
 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 5/17 Estimated End: 6/17  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued) 
 KanDrive 

 CITO Detailed Plan Approval: 11/4/15 Project Manager:  Herb Clark 

 Project Cost: $6,134,114 (Planning, execution and close-out) 

 Est. 3 Future Yrs of Operational Cost: $895,000 

 

 Execution Project Cost: $6,123,725 Execution Cost to Date: $3,185,839 

  Internal Cost: $1,910,286  Internal Cost to Date: $462,242 

  External Cost: $4,213,439  External Cost to Date: $2,723,597 

 Execution Start: 5/1/15 Execution End: 12/27/17 

 

 Funding Source for Project Cost  Vendor 

 DMV Mod Fund 2390 100% Allied Global Services, Inc. 

 

KDOR is in the process of replacing its old, mainframe systems responsible for driver licensing for the entire 

state.  The vehicle system is one of KDOR’s most critical public safety systems and must be available for law 

enforcement 24 hours a day, seven days a week, and 365 days a year.  The system scheduled for replacement 

is the Kansas Driver’s License System (KDLS).   

 

The KanDrive Project’s initial focus will be to stand-up the current KDLS legacy mainframe system 

functionality into a web-based .Net environment along with a SQL Server relational database on the back 

end.  The lift from the .Net and DQL technologies will greatly enhance and improve the business processes 

of issuing licenses and managing driver records.  The use of newer technologies will also improve usability 

and allow for greater ease to access the system data for reporting needs ongoing and ad-hoc.   

 

For the Reporting Period: The KanDrive project is on schedule to have the application developed and unit 

tested by end of December 2016.  Our KanDrive Card Vendor MorphoTrust deployment team has 

established timelines to implement KanDrive integration, a new card design and new hardware/software field 

office refresh. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KanDrive (Continued) 
 

 Planning  - COMPLETED 

 Estimated Project Cost: $120 

  Internal Cost: $120 

  External Cost: $0 

 Estimated Start: 5/15 Estimated End: 9/15 

 

 Subproject I  

 CITO Approval: 11/4/15 

 Execution Cost: $4,764,613 Execution Cost to Date:  $3,185,839 

  Internal Cost: $1,145,097  Internal Cost to Date: $462,242 

  External Cost: $3,619,516  External Cost to Date: $2,723,597 

 Execution Start: 5/14/15 Execution End: 11/22/16 

 

 Subproject II   

 CITO Approval: 11/4/15 

 Execution Cost: $1,359,112 Execution Cost to Date:  $0 

  Internal Cost:    $765,189  Internal Cost to Date: $0 

  External Cost: $593,923  External Cost to Date: $0 

 Execution Start: 11/1/16 Execution End: 12/27/17 

 

 Close-Out 

 Estimated Project Cost: $10,269 

  Internal Cost: $7,669 

  External Cost: $2,600 

 Estimated Start: 12/17 Estimated End: 12/17 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Revenue, Kansas Department of (KDOR) (Continued) 
 Taxation Imaging 

 CITO High-Level Approval: 2/25/15 

 CITO Detailed Plan Approval: 9/2/15 Project Manager:  Toni Roberts 

 Project Cost: $625,257 (Planning, execution and close-out) 

 Est. 3 Future Yrs of Operational Cost: $92,318 

 

 Execution Project Cost: $611,032 Execution Cost to Date: $188,718 

  Internal Cost: $198,655  Internal Cost to Date: $95,926 

  External Cost: $412,377  External Cost to Date: $92,792 

 Execution Start: 10/1/15 Execution End: 3/16/17 

 

 Funding Source for Project Cost  Vendor 

 SGF 100% Imerge 

 

KDOR utilizes Captiva Formware 5.3.1 to identify and extract data, via Optical Character Recognition 

(OCR) and data entry, from over 200,000 pages of tax forms per month and exports the data to taxation 

system databases and a content management system. Captiva Formware 5.3.1 is end of life and reaches end 

of support December 31, 2015. A forms processing and extraction product is integral in the processing of tax 

forms received by KDOR. From November 1, 2013 to November 1, 2014, KDOR scanned over 5.6 million 

pages, or 450,000 tax forms. KDOR has designed over 500 tax form templates since implementing OCR 

software. KDOR is desirous of implementing existing best practices and leading technology for extracting 

data from forms, while maintaining the high level of service and ease of use expected by the KDOR Channel 

Management division end users, and ease of supportability desired by Information Services. Additionally, 

agency goals for KDOR set by the Channel Management division include the timely processing of paper tax 

returns and vouchers and have 99% of paper sales tax returns processed with ten days of receipt, both of 

which are facilitated and made possible by forms processing software including OCR. 

 

In lieu of an upgraded OCR solution, KDOR would need to staff a complete data entry division with 

personnel and data entry client hardware and software. There are cost and time savings associated with 

continuing to utilize an OCR product. Additionally, the potential evolution of the product to extend to other 

business functions not currently taking advantage of this technology could increase productivity and 

efficiencies throughout KDOR. 

 

For the Reporting Period:  The project team completed the test plan during this quarter.  Imerge/Fairfax 

delivered code into our test environment on 5/20/16. The KDOR testing effort is underway at a reduced 

level.  KDOR is reviewing the level of testing resources needed for this project.  The project team is 

engaged and has worked well over the last quarter. 

 

Project Status:  Project has been cancelled effective 8/1/16.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 Taxation Imaging (Continued) 
 

 Planning – COMPLETED  

 Estimated Project Cost: $12,123 

  Internal Cost: $0 

  External Cost: $12,123 

 Estimated Start: 1/15 Estimated End: 9/15 

 

 CITO Approval: 9/2/15 

 Execution Project Cost: $611,032 Execution Cost to Date: $188,718 

  Internal Cost: $198,655  Internal Cost to Date: $95,926 

  External Cost: $412,377  External Cost to Date: $92,792 

 Execution Start: 10/1/15 Execution End: 3/16/17 

 

 Close-Out 

 Estimated Project Cost: $2,102 

  Internal Cost: $2,102 

  External Cost: $0 

 Estimated Start: 3/17 Estimated End: 3/17  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Transportation, Kansas Department of (KDOT) 
 Construction Management System (CMS) Replacement Project – Implementation Effort 

 CITO High-Level Approval: 4/4/16 Project Manager:  Lanny Campbell/Javier Zarazua 

 CITO Detailed Plan Approval: 4/28/16 

 Estimated Project Cost: $6,397,659 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $571,500 

 

 Execution Project Cost: $6,391,779 Execution Cost-To-Date: $0 

  Internal Cost:  $1,515,624  Internal Cost-To-Date: $0 

  External Cost: $4,876,155  External Cost-To-Date: $0 

 Estimated Execution Start: 5/9/16 Estimated Execution End: 4/14/21 

 

 Funding Source for Project Cost Vendor 

 State Highway Fund (SHF) 84% TBD 

 Federal Hwy Admin (FHWA) Accelerated 

 Innovative Deployment (AID) Grant  16% 

 

KDOT is seeking to replace its current CMS system in order to lower future support costs and minimize the 

risk of system downtime as a result of technology failure. KDOT is seeking a solution that has low 

implementation and maintenance costs and allows for technology and business process improvements to be 

achieved readily.  KDOT has a relatively stable business environment that has a low demand for business 

transformation.  As a result, the direction the analysis led us was to consider and ultimately select a 

Commercial-Off-The-Self (COTS) solution to address our needs.  

 

KDOT decided to implement AASHTOWare Project Construction and Materials™ to replace its legacy 

CMS system.  This solution goes well together with KDOT’s other AASHTOWare modules we are currently 

using for Preconstruction and Civil Rights. 

 

For the Reporting Period: The detailed plan received CITO approval on 4/28/16. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Construction Management System (CMS) Replacement Project – Implementation Effort (Continued) 

 

 Planning – COMPLETED  

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 7/15 Estimated End: 5/16 

 

 Execution 

 Subproject I – Kick Off and Workshops 

 CITO Approval: 4/28/16 

 Execution Project Cost: $1,879,157 Execution Cost to Date: $0 

  Internal Cost: $476,874  Internal Cost to Date: $0 

  External Cost: $1,402,283  External Cost to Date: $0 

 Execution Start: 5/9/16 Execution End: 4/14/21 

 

 Subproject II – Workshops and Configuration 

 CITO Approval: Not Yet Requested 

 Execution Project Cost: $1,687,334 Execution Cost to Date: $0 

  Internal Cost: $229,419  Internal Cost to Date: $0 

  External Cost: $1,457,915  External Cost to Date: $0 

 Execution Start: 10/23/17 Execution End: 2/7/19 

 

 Subproject III – Configuration, Testing and End User Documentation 

 CITO Approval: Not Yet Requested 

 Execution Project Cost: $1,264,612 Execution Cost to Date: $0 

  Internal Cost: $194,055  Internal Cost to Date: $0 

  External Cost: $1,070,557  External Cost to Date: $0 

 Execution Start: 2/8/19 Execution End: 1/29/20 

 

 Subproject IV – Pilot, End User Training and Production 

 CITO Approval: Not Yet Requested 

 Execution Project Cost: $1,566,556 Execution Cost to Date: $0 

  Internal Cost: $615,276  Internal Cost to Date: $0 

  External Cost: $951,280  External Cost to Date: $0 

 Execution Start: 1/30/20 Execution End: 4/14/21 

 

 Close-Out 

 Estimated Project Cost: $5,880 

  Internal Cost: $5,880 

  External Cost: $0 

 Estimated Start: 4/21 Estimated End: 5/21 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Transportation, Kansas Department of (Continued) 
 K-Hub 

 CITO High-Level Approval: 7/29/15 Project Manager:  Mary Beth Pfrang 

 Revised High-Level Approval: 5/23/16 

 CITO Detailed-Level Approval: 6/13/16 

 Estimated Project Cost: $4,871,957 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $2,985,156 

 

 Execution Project Cost: $4,408,818 Execution Cost-To-Date: $0 

  Internal Cost:  $593,052  Internal Cost-To-Date: $0 

  External Cost: $3,815,766  External Cost-To-Date: $0 

 Execution Start: 7/15/16 Execution End: 11/2/20 

 

 Funding Source for Project Cost  Vendor 

 KDOT Budget 80% Transcend 

 Federal Hwy Admin (FHWA) Accelerated 

 Innovative Deployment (AID) Grant  20% 

 

Today Kansas has over 140,000 miles of roadway making Kansas third in the nation in terms of public road 

miles.  This road network includes over 10,500 miles of federal and state highways, coupled with over 

130,000 of non-state highways that cover 105 counties and 627 cities. The Kansas Department of 

Transportation (KDOT) is tasked with the responsibility of planning, building and maintaining a statewide 

transportation system that meets the needs of Kansas.  A statewide transportation system provides the basis 

for KDOT’s Strategic Management Plan.   

 

Crucial to KDOT’s mission, the Bureau of Transportation Planning maintains the Control Section Analysis 

System (CANSYS) through the bureau’s Geospatial Information Systems (GIS) group.  The current 

CANSYS II database houses Kansas road network information and went through the last major upgrade in 

1999/2000. The K-Hub project is an opportunity to develop a combined statewide geospatially enabled 

roadway and transporting data management system that allows KDOT to efficiently meet current and future 

business requirements.  The scope of K-Hub includes:  replacement of the current CANSYS II database; 

installation of new user interfaces; development of customized reports and data output routines; development 

of customized interfaces to KDOT and external business areas; and deployment of mobile and distributed 

data entry capabilities.  

 

Project Status:  Project received detailed-level CITO approval on 6/13/16.   K-Hub team has been working 

with Transcend on the WBS, scheduling work sessions beginning in July, and Project Management Plan. 

Transcend was onsite in May to demonstrate their suggested solution and the Off-the-shelf software for the 

project. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 K-Hub (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $446,350 

  Internal Cost: $50,000 

  External Cost: $396,350 

 Estimated Start: 10/14 Estimated End: 7/16 

 

 Execution 

 Subproject I – R&H COTS Implementation 1 & 2 / System Interfaces 

 CITO Approval: 6/13/16 

 Execution Cost: $1,046,852 Execution Cost to Date:  $0 

  Internal Cost: $137,397  Internal Cost to Date: $0 

  External Cost: $909,455  External Cost to Date: $0 

 Execution Start: 7/15/16 Execution End: 12/21/17 

 

 Subproject II – R&H COTS Implementation 3 / System Interfaces / SLD 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,380,645 Execution Cost to Date:  $0 

  Internal Cost: $185,286  Internal Cost to Date: $0 

  External Cost: $1,195,359  External Cost to Date: $0 

 Execution Start: 12/8/17 Execution End: 5/6/19 

 

 Subproject III – Custom Modules / System Interfaces 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,315,277 Execution Cost to Date:  $0 

  Internal Cost: $183,804  Internal Cost to Date: $0 

  External Cost: $1,131,473  External Cost to Date: $0 

 Execution Start: 4/13/18 Execution End: 10/28/19 

 

 Subproject IV – System Interface Development 2 

 CITO Approval: Not Yet Requested 

 Execution Cost: $666,044 Execution Cost to Date:  $0 

  Internal Cost: $86,565  Internal Cost to Date: $0 

  External Cost: $579,479  External Cost to Date: $0 

 Execution Start: 10/11/19 Execution End: 11/2/20 

 

 Close-Out 

 Estimated Project Cost: $16,789 

  Internal Cost: $1,789 

  External Cost: $15,000 

 Estimated Start: 7/16  Estimated End: 8/16 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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REGENTS 
 

Fort Hays State University (FHSU) 
 FHSU Enterprise Resource Planning (ERP) Implementation 

 CITO High-Level Approval: 6/10/15 Project Manager:  Jackie Ruder 

 CITO Detailed Plan Approval: 12/9/15 

 Project Cost: $11,563,378 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $3,564,420 
 

 Execution Project Cost: $11,553,378 Execution Cost-To-Date: $2,207,099 

  Internal Cost:  $773,054  Internal Cost-To-Date: $176,820 

  External Cost: $10,780,324  External Cost-To-Date: $2,030,279 

 Execution Start: 11/30/15 Execution End: 7/23/18 

    Adjusted Execution End: 6/1/18 
 

 Funding Source for Project Cost  Vendor 

 China Partnership 100% Workday 
 

The Fort Hays State University Enterprise Resource Planning (ERP) Implementation project seeks to increase 

operational efficiencies and support university growth through incorporation of modern information technology 

facilitating centralized data and streamlined processes.  For this objective to be realized FHSU must replace aging 

legacy systems which are nearing end-of-life in terms of both support and the scalable functionality required to 

meet the fluctuating needs of twenty-first century higher education. 
 

For the Reporting Period:  The HR Payroll and Finance sub-projects have successfully advanced from the 

Planning phase (complete) to the Architect phase, which will continue into April but is nearing completion.  The 

Configuration and Prototype stage for this subproject will immediately follow.  The Student Wave 1 sub-project 

Planning phase is also nearing the completion and the Architect phase is in the initial stages.  Both sub-projects 

are on time and on budget. 
 

Project Status:  Project is in Alert status due to a deliverable completion rate of 74% and a task completion rate 

of 84%. 
 

 Planning - COMPLETED 

 Estimated Project Cost: $10,000 

  Internal Cost: $10,000 

  External Cost: $0 

 Estimated Start: 8/12 Estimated End: 11/15 
 

 Subproject I – HR/Payroll 

 CITO Approval: 12/9/15 

 Execution Cost: $1,816,237 Execution Cost to Date:  $982,742 

  Internal Cost: $146,880  Internal Cost to Date: $58,940 

  External Cost: $1,669,357  External Cost to Date: $923,802 

 Execution Start: 11/30/15 Execution End: 1/24/17  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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FHSU ERP Implementation (Continued) 

 

 Subproject II – Financials 

 CITO Approval: 12/9/15 

 Execution Cost: $1,709,838 Execution Cost to Date:  $982,742 

  Internal Cost: $146,880  Internal Cost to Date: $58,940 

  External Cost: $1,562,958  External Cost to Date: $923,802 

 Execution Start: 11/30/15 Execution End: 1/3/17 

 

 Subproject III – Student Wave I-Admissions and Recruiting 

 CITO Approval: 12/9/15 

 Execution Cost: $2,151,680 Execution Cost to Date:  $241,615 

  Internal Cost: $146,880  Internal Cost to Date: $58,940 

  External Cost: $2,004,800  External Cost to Date: $182,675 

 Execution Start: 1/11/16 Execution End: 8/29/16 

 

 Subproject IV – Student Wave II-Curriculum Management, Financial Aid, Student Records 

 CITO Approval: 12/9/15 

 Execution Cost: $2,151,680 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $2,004,800  External Cost to Date: $0 

 Execution Start: 7/11/16 Execution End: 10/31/17 

 

 Subproject V – Student Wave III-Academic Advising and Student Financials  

 CITO Approval: Not Yet Requested 

 Execution Cost: $2,151,679 Execution Cost to Date:  $0 

  Internal Cost: $146,880  Internal Cost to Date: $0 

  External Cost: $2,004,799  External Cost to Date: $0 

 Execution Start: 8/15/17 Execution End: 6/1/18 

 

 Subproject VI – Post-Production Support 

 CITO Approval: Not Yet Requested 

 Execution Cost: $1,521,607 Execution Cost to Date:  $0 

  Internal Cost: $38,652  Internal Cost to Date: $0 

  External Cost: $1,482,955  External Cost to Date: $0 

 Execution Start: 6/4/18 Execution End: 6/29/18 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 7/18 Estimated End: 7/18  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Medical Center, University of (KUMC) 
 KUMC Network Infrastructure Upgrade 2015 Project– Infrastructure 

 CITO High-Level Approval: 11/17/15 Project Manager:  Steve Selaya/Bob Pisciotta 

 CITO Detailed Plan Approval: 12/16/15  

 Project Cost: $4,003,600 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $0 

 

 Execution Project Cost: $4,003,600 Execution Cost-To-Date: $3,408,149 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $4,003,600  External Cost-To-Date: $3,408,149 

 Execution Start: 1/4/16 Execution End: 10/5/16 
 

 Funding Source for Project Cost  Vendor 

 SGF 100% Cisco 
 

The purpose of this project is to upgrade all campus network infrastructure to allow for gig connectivity to 

the desktop. It also includes replacing end of life equipment as the majority of the current network 

infrastructure is 5+ years old. There is also a component to remove network bandwidth constraints and 

restrictions to ensure all users can take advantage of higher network speeds regardless of building or floor 

location. The current switches do not provide enough bandwidth for our users and lack adequate PoE (power 

over Ethernet) capability.  This project will address these issues by replacing approximately 340 data 

networking switches located in all of our campus buildings.  These switches will also be compatible with a 

future network design as we would like to deploy a 40-100 gigabit Ethernet backbone in a few years.   This 

upgrade will also allow us to provide gigabit Ethernet capabilities to the desktop to all areas on campus. 
 

For the Reporting Period:  The core upgrade is complete.  We are working on the distribution layer and 

access layer upgrades at this time.  The project is on time and well within budget.  The project managers are 

tracking their progress by way of change controls, and we are adhering to the schedule defined in the project 

plan. 
 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 10/15 Estimated End: 12/15 
 

 Execution 

 CITO Approval: 12/16/15 

 Execution Cost: $4,003,600 Execution Cost to Date:  $3,408,149 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $4,003,600  External Cost to Date: $3,408,149 

 Execution Start: 1/4/16 Execution End: 10/5/16 
 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 10/16 Estimated End: 11/16  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas Medical Center, University of (KUMC) (Continued) 
 KUMC Security Infrastructure – Infrastructure 
 CITO High-Level Approval: 11/17/15 Project Manager:  John Godfrey/Daniel Cox 

 CITO Detailed Plan Approval: 12/16/15  

 Project Cost: $2,851,710 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $990,000 

 

 Execution Project Cost: $2,851,710 Execution Cost-To-Date: $2,852,565 

  Internal Cost:  $0  Internal Cost-To-Date: $0 

  External Cost: $2,851,710  External Cost-To-Date: $2,852,565 

 Execution Start: 12/17/15 Execution End: 4/27/16 

 

 Funding Source for Project Cost  Vendor 

 SGF 100% M&S Technologies 

 

This project is designed to help KUMC implement the most appropriate hardware and software infrastructure (the 

solution) for its requirements as part of an initial installation, as a migration, or an upgrade from an existing 

installation. The solution to be implemented will enable the organization to meet the following high-level 

requirements:  compliance with common federal regulatory requirements; compliance with common State of Kansas 

laws and regulatory requirements (Information Technology Executive Council policies); compliance with common 

industry best practices; meet or exceed industry best practices for an Information Security infrastructure; and a 

solution that will easily allow for flexibility, interoperability, and growth or expansion across an expected five (5) year 

minimum lifecycle. 

 

For the Reporting Period:  Due to scheduling issues with the vendor, the schedule for this project has shifted 

considerably. A recast is being submitted to reflect the projected new dates.  This recast is a proactive measure 

resulting from project risk awareness and resource availability being the primary drivers for the schedule extension.  

Once approved, this will allow future project activities and product implementations to be executed in the highest 

quality and will reduce the risk of potential rework for implementations.  It should be noted that no additional project 

costs will be associated with this recast, only additional KITO quarterly fees will be accrued. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 9/15 Estimated End: 12/15 

 

 Execution 

 CITO Approval: 12/16/15 

 Execution Cost: $2,851,710 Execution Cost to Date:  $2,852,565 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $2,851,710  External Cost to Date: $2.852,565 
 Execution Start: 12/17/15 Execution End: 4/27/16 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 4/16 Estimated End: 6/16  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Kansas State University 
KSU Converged Infrastructure 

 CITO High-Level Approval: 3/18/14 Project Manager: Ashley Wondra 

 CITO Detailed Plan Approval: 6/17/14 

 Project Cost: $5,140,135 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $78,750 

 

 Execution Project Cost $5,089,510 Execution Cost-To-Date: $5,134,718 

  Internal Cost:  $84,375  Internal Cost-To-Date: $134,718 

  External Cost: $5,005,135  External Cost-To-Date: $5,000,000 

 Execution Start: 6/23/14 Execution End: 7/1/15 

    Adjusted Execution End: 12/31/15 

    Adjusted Execution End: 3/31/16 

    Adjusted Execution End: 7/31/16 

    Adjusted Execution End: 8/31/16 

 

 Funding Source for Project Cost  Vendor 

 State General Fund 100% To Be Determined 

 

The objective of the project is to replace the central campus production computer and storage systems and 

build a disaster recovery site off campus.  These components are essential to university operations and have 

reached or exceeded their end of service lifecycles.  Consolidating these systems will result in decreased 

operational costs, improved systems reliability, and a reduction in administration overhead.  The decreased 

operational costs directly impact the K-State Data Center by using less power and the reliability of K-State 

systems will be improved by gaining redundant hardware in multiple locations.  Additionally, there will be a 

reduction in administrative overhead due to the automation of work that is currently being done manually.  

Lastly, the equipment is at end-of-life and is starting to fail.  This results in increased maintenance costs to 

care for the failing equipment and increased staff time to troubleshoot those issues instead of working on new 

initiatives. 

 

For the Reporting Period:  The Student Information System is completing user acceptance testing in the 

preproduction environment.  This portion of the project is on track to go live at the end of July.  The Human 

Resource Information System is conducting user testing in the test environment and is on track to go live at the 

end of August.  The go live date was pushed back one month due to conflicts with end users. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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KSU Converged Infrastructure (Continued) 

 

Project Status:  Project is in Alert status due to a schedule overrun of 106%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $45,000 

  Internal Cost: $45,000 

  External Cost: $0 

 Estimated Start: 12/12 Estimated End: 5/14 

 

 Subproject I 

 CITO Approval: 6/17/14 

 Execution Cost: $5,024,131 Execution Cost to Date:  $5,134,718 

  Internal Cost: $22,500  Internal Cost to Date: $134,718 

  External Cost: $5,001,631  External Cost to Date: $5,000,000 

 Execution Start: 6/23/14 Execution End: 12/26/14 

    Adjusted Execution End: 8/31/16 

 

 Subproject II 

 CITO Approval: Not Yet Requested 

 Execution Cost: $65,379 Execution Cost to Date: $0 

  Internal Cost: $61,875  Internal Cost to Date: $0 

  External Cost: $3,504  External Cost to Date: $0 

 Execution Start: 8/13/14 Execution End: 7/1/15 

 

 Close-Out 

 Estimated Project Cost: $5,625 

  Internal Cost: $5,625 

  External Cost: $0 

 Estimated Start: 7/15 Estimated End: 7/15 

 Adjusted Estimated Start: 12/15 Adjusted Estimated End: 12/15  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Pittsburg State University (PSU) 
PSU Oracle Cloud Implementation II 

 (Formerly PS Enterprise Resource Planning (ERP)) 

 CITO High-Level Approval: 9/3/13 Project Manager: Barbara Herbert 

 CITO Detailed Plan Approval: 8/17/15 

 CITO Recast II Plan Approval: 6/27/16 

 Project Cost: $1,809,159 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $654,000 

 

 Execution Project Cost $1,809,159 Execution Cost-To-Date: $0 

  Internal Cost:  $130,956  Internal Cost-To-Date: $0 

  External Cost: $1,678,203  External Cost-To-Date: $0 

 Execution Start: 6/13/16 Execution End: 8/31/17 

 

 Funding Source for Project Cost  Vendor 

 General Fees Fund 100% Oracle Cloud Services 

 

The core enterprise system at PSU is a UniVerse database written in UniVerse Basic language.  The original 

system was built in 1984.  There have been many successes over the years; however, with the advances in 

technology, we have a system that is outdated and fragile.  After much consideration, the university 

leadership is in agreement that a stable, industry-standard solution that allows for advancement in the areas 

of emerging technologies and data integrity needs to be identified.   

 

The Pittsburg State University (PSU) Oracle Cloud Project will implement solutions for Finance (ERP), 

Human Capital Management (HCM) and Planning and Budget (PBCS).  These systems comprise the core of 

the administrative system for the University. 

 

Recast:  PSU will be replacing two core systems (ERP and HCM).  The remaining core system, which will 

not be replaced at this time, is our SIS (Student Information Services).  As can be imagined, these three 

systems have a high degree of interaction and integration.  We also have numerous third-party products that 

communicate with our core systems.  It will be critical that core processes be modified during the Oracle 

Cloud implementation for continuity of service to our campus and users. 
 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 
PSU Oracle Cloud Implementation I - $2,254,563  $1,205,676 

PSU Oracle Cloud Implementation II - $3,014,837  See above Execution Cost to Date 

 

For the Reporting Period:  The Oracle Cloud Implementation Project II received CITO approval on 

6/27/16. Oracle Cloud Implementation Project is moving forward as planned.  Currently, Subproject II, 

Implementing ERP (Finance) has been delayed from go-live 7/1/16 to 10/1/16.  The system will be ready 

7/1/16, but user training still needs to be completed.  Subproject III, Introduction to HCM, has begun the first 

round of testing.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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PSU Oracle Cloud Implementation (Continued) 

 
Recast  

 Subproject II – Complete ERP Implementation 

 CITO Approval: 6/27/16 

 Execution Cost: $242,136 Execution Cost to Date: $0 

  Internal Cost: $19,949  Internal Cost to Date: $0 

  External Cost: $222,187  External Cost to Date: $0 

 Execution Start: 6/13/16 Execution End: 78/31/17 

 

 Subproject III – Implementation of HCM 

 CITO Approval: 6/27/16 

 Execution Cost: $682,274 Execution Cost to Date: $0 

  Internal Cost: $46,483  Internal Cost to Date: $0 

  External Cost: $635,791  External Cost to Date: $0 

 Execution Start: 6/13/16 Execution End: 2/10/17 

 

 Subproject IV, V & VI 

 CITO Approval: 6/27/17 

 Execution Cost: $884,749 Execution Cost to Date: $0 

  Internal Cost: $64,524  Internal Cost to Date: $0 

  External Cost: $820,225  External Cost to Date: $0 

 Execution Start: 1/16/17 Execution End: 8/31/17 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 9/17 Estimated End: 9/17  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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COMPLETED PROJECTS SECTION 
 

Projects in this section have completed the Execution Phase and the quarterly project status reporting requirement. In 

accordance with ITEC Policy 2530 Project Management, agencies must maintain procedures for conducting lessons 

learned on IT projects during the formal closing of a project close-out process and prepare a Post Implementation 

Evaluation Report (PIER).  Projects remain in the Completed Projects section until the CITO receives and accepts the 

PIER. 
 

TERMS 
 

CITO Council -  A management group consisting of the three (3) Chief Information Technology Officers 

(CITO) representing the Executive, Legislative and Judicial branches of Kansas state 

government. 

Execution Start -   This is the start date on the current CITO approved detailed plan that “triggers” the 

beginning of the execution phase.  The trigger date is an event (i.e. hardware/software 

purchase or installation, code development, etc.) identified by the agency.  Execution 

start is the benchmark for JCIT reporting requirements.  

Execution End -   This is the end date on the current CITO approved detailed plan.  The execution end date 

is the benchmark for JCIT reporting requirements.  

Project Cost -   Planning, execution and close out dollars of a project.  

Adjusted -   Agency modified schedule and or cost by less than 10%.  

PIER -   Post Implementation Evaluation Report.  The PIER documents the history of a project 

and provides recommendations for other projects of similar size and scope. 

PIER Final Project Cost: Final Project Costs as reported in the PIER. 

  



 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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PROJECTS WITH PIERS RECEIVED 
 

EXECUTIVE BRANCH 

 

Health and Environment, Kansas Department of 
 KDHE/DHCF State Self Insurance Fund (SSIF) Claims Data Management System 
 CITO Detailed Level Approval: 4/20/15  Project Manager:  Carrie Doyal 
 Project Cost: $673,757 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $651,821 
 Execution Start: 2/17/15 Execution End: 9/2/15 

    PIER Approved: 1/25/16 

 

The State of Kansas Self-Insurance Fund (SSIF) is a self-insured, self-administered section that manages workers 

compensation claims and benefits for eligible employees, injured in the course of and arising out of their 

employment with the State of Kansas.  The purpose of this project is to acquire a replacement workers 

compensation claims management and support system that will allow the SSIF to perform its critical mission 

more effectively and efficiently, make sound compensability decisions, prepare timely and accurate payments to 

parties (claimants, vendors), account for expenses, analyze claims data, provide claims history data to agencies 

and actuaries, model program changes, forecast utilization patterns and comply with state Division of Workers 

Compensation policy and directives. 

 

 

Information Technology Services, Office of (OITS) 
 State Defense Building Fiber Project – Infrastructure 

 CITO Detailed Plan Approval: 6/26/15 Project Manager: Jay Coverdale/Jennifer Busch 

 Project Cost: $1,299,879 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $1,184,380 

 Execution Start: 7/1/15 Execution End: 2/22/16 
    PIER Approved: 8/8/16 
 

The State Defense Building Fiber Project ran two redundant paths of fiber optic cable to the State Defense 

Building on Topeka Boulevard, which was to be a new data center and State employee location.  The 

infrastructure included services from established contract vendors to perform the task of boring and trenching to 

lay conduit for pulling fiber underground to the State Defense Building, and various agency locations along the 

two paths. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Investigation, Kansas Bureau of (KBI) 
 Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III 
 CITO Recast III Plan Approval: 7/11/13  Project Manager:  Laura Bohnenkemper 
 Project Cost: $2,252,043 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $2,996,471 
 Execution Start: 4/19/13 Execution End: 3/20/15 
    PIER Approved: 1/25/16 
 

The project implemented a system to improve the ability of the state to accurately charge and prosecute 

Driving Under the Influence (DUI) offenders.  The system leverages existing repositories and resources 

already provided by the Kansas Criminal Justice Information System (KCJIS) data center to help ensure that 

DUI offenders are appropriately charged and sentenced.  The system provides:  1. Electronic submission of 

DUI filings and dispositions from courts to the Kansas Bureau of Investigation (KBI) central repository; 2. 

Courts and prosecutors one-stop access to search across disparate data systems, such as the KBI criminal 

history and incident/arrest repositories, the Kansas Department of Revenue (KDOR) driver and vehicle data, 

and the Kansas Department of Transportation (KDOT) crash repository, thereby providing a complete 

picture of an offender’s DUI history; 3. Notification to courts and prosecutors when new information 

regarding an offender becomes available; 4. Tools for managing data errors and data reporting deficiencies; 

and 5. Augmentation of the KBI central repository to include additional information needed to support DUI 

prosecution and sentencing. 

 

 

Kansas Medical Center, University of (KUMC) 
 KUMC Network Attached Storage 2015 Project – Infrastructure 

 CITO Detailed Plan Approval: 12/16/15 Project Manager:  Steve Selaya/Bob Pisciotta 

 Project Cost: $2,200,000 (Est. planning, execution and closeout) 

 PIER Final Project Cost: $2,200,000 

 Execution Start: 1/4/16 Execution End: 2/10/16 

    PIER Approved: 4/11/16 

 

Replace existing aging Storage Area Network equipment with new, more capable equipment.  This project 

will allow us to expand out available storage capacity from the vicinity of 20 terabytes to one petabyte of 

expandable, networked-attached storage.  We will acquire an additional one petabyte storage for low access 

backup storage.  With the explosive growth of big data at KUMC, especially in the research areas, the 

Network Attached Storage system will give us the means to provide reliable, secure and performant storage. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Lottery, Kansas Department of 
 Sales Force Automation 
 CITO Detailed Plan Approval: 10/29/15 Project Manager:  Patti Biggs 
 Project Cost: $588,152 (Planning, execution and close-out) 

 PIER Final Project Cost: $588,152 
 Execution Start: 4/9/15 Execution End: 12/28/15 

    PIER Approved: 8/8/16 
 

The Sales Force Automation (SFA) project was a business enhancement to Kansas Lottery operations.  It began by 

equipping the Sales Force (aka “District Manager”) with mobile devices and extended to include building a 

customized Kansas Lottery application that empowers District Sales Managers in the field.  Two additional phases 

of the project included the build of a Retailer Portal – a site through which a Retailer (our customer) can see activity 

on his/her account inclusive of sales and billing; and a Predictive Ordering system which will enable us to model 

sales and inventory such that we can enhance our product delivery and maximize produce sales.  The Kansas Lottery 

SFA project will benefit the State of Kansas by increasing sales of Lottery products, thereby increasing transfers to 

the State General Fund.    
 

 

Revenue, Kansas Department of (KDOR) 
 County Scanner and Signature Pad Refreshment – Infrastructure 
 CITO Detailed Plan Approval: 1/28/16  Project Manager:  Donnita Thomas 

 Project Cost: $358,589 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $326,842 
 Execution Start: 3/7/16 Execution End: 8/5/16 

    PIER Approved: 8/8/16 
 

The objective of this project was for KDOR to refresh desktop scanners and signature pads at each county treasurer 

office.  Scanners and signature pads were last purchased in 2011 and 2012 respectively and were reaching the end of 

their product life cycle.   
 

 

Transportation, Kansas Department of (KDOT) 
 Document Management System Replacement II 

 CITO Recast II Plan Approval: 11/24/15 Project Manager:  Steve Locke 

 Project Cost: $32,867 (Est. planning, execution and closeout) 

 PIER Final Project Cost: $34,497 

 Execution Start: 11/30/15 Execution End: 1/4/16 
    PIER Approved: 2/1/16 
 

The objectives of the effort involved acquisition of a replacement Enterprise Document Management System to 

be accessed daily by approximately 70 users and available to nearly 1800 internal KDOT users across the state 

and an unknown amount of public users.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Transportation, Kansas Department of (KDOT) (Continued) 
 Construction Management System (CMS) Replacement Project – Planning Effort 

 CITO Detailed Plan Approval: 10/15/15 Project Manager:  Lanny Campbell/ Javier Zarazua 

 Project Cost: $555,800 (Est. planning, execution, close-out) 

 Execution Start: 11/6/15 Execution End: 4/1/16 

    Lessons Learned Received: 5/16/16 

 

The current Construction Management System (CMS) was custom developed in the mid-1980s.  This 

application consists of a Contract Management System and a Materials Test System which is used in 

keeping with Federal guidelines and in support of agency construction projects.  The CMS application is 

currently on an architectural platform that is sun-setting and is becoming increasingly difficult and expensive 

to support and upgrade.  In additional, KDOT is looking for opportunities to integrate CMS information with 

other applications.  KDOT business requirements and processes have also changed over the years.  This 

system has undergone modifications but the design has remained the same.  New data requirements and 

business rules continually evolve requiring workarounds for the system.  The CMS is utilized across the state 

in all KDOT offices and locations.  A replacement for CMS would allow KDOT to address new business 

needs and allow the agency to further the integration of core management information systems. This project 

will be divided into two parts.  The first part will involve this Planning Effort.  The Planning effort will 

deliver the Feasibility Study Report, the High Level Plan for Implementation, the Detailed Project Plan for 

Implementation and the Requirements Analysis Study. The second project will follow and will concentrate 

solely on the Implementation Phase.   

 

 

Transportation, Kansas Department of (KDOT) (Continued) 
 Coordinated Dispatch Software 

 CITO Detailed Plan Approval: 2/16/16 Project Manager:  Cory Davis/Steve Locke 

 Project Cost: $620,896 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $658,702 

 Execution Start: 2/29/16 Execution End: 7/1/16 
    PIER Approved: 8/8/16 
 
The new technology allows the transit agencies to improve their level of service by more efficiently 
allocating and dispatching their resources.  The technology also allows these agencies to better manage their 
operations and costs by providing them with real time data and metrics to support their decisions.  The scope 
of the project was to install the “base” system which includes both hardware and the vendor software in the 
vehicles of the agencies. 
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Judicial 

 
 

Office of Judicial Administration 
 Judicial Branch Electronic Filing Statewide Implementation Project 
 CITO Detailed Plan Approval: 3/18/15 Project Manager:  Steve Berndsen 

 Project Cost: $315,867 (Est. planning, execution and closeout) 

 PIER Final Project Cost: $296,950 
 Execution Start: 3/26/15 Execution End: 4/26/16 

    PIER Approved: 8/8/16 
 
 

This project completed the installation of electronic filing statewide in Kansas.  Software licenses were installed in the 

District Courts per the project schedule.  Training of court staff and filers occurred as the licenses were installed 

across the state.  Various stakeholders participated in the project including the judges and court staff, attorneys, 

information technology professionals, and administrative staff.  Documents are now submitted to the court in 

electronic format using the electronic filing system.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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APPROVED PROJECTS SECTION 
 

Approved Projects have received high-level CITO project plan approval as outlined in ITEC Policy 2400 r l - Project 

Approval.  Projects are still in the planning or vendor selection phase.  Projects are not yet benchmarked for JCIT 

reporting. Percentage variances outlined in JCIT policy do not apply. 

 

The estimated project cost and timeframes remain as estimates until the agency submits a detailed project plan, has it 

approved by the appropriate CITO and begins the Execution Phase. 
 

TERMS 
 

CITO Council  A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative and 

Judicial branches of Kansas state government. 

Estimated Execution Start  This is the estimated start date on the current CITO approved high level plan 

that “triggers” the beginning of the execution phase.  The trigger date is an 

event (i.e. hardware/software purchase and or installation, code development, 

etc).  This date remains an estimate until the execution phase begins.  

Estimated Execution End -   This is the estimated end date on the current CITO approved high level plan. 

Estimated Project Cost -   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost -   Three future years of operational/maintenance/ongoing costs after the project 

is completed. 

Funding Source for Project Cost -   This item calls for identification of financing by percentage of funding 

source. 

  



 

PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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EXECUTIVE BRANCH 

Administration, Kansas Department of 
 SHARP PeopleSoft 9.2 HR/Payroll System – PeopleTools 8.55 Upgrade 

 CITO High-Level Plan Approval: 8/1/16 

 Estimated Project Cost: $1,247,692 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $1,493,736 

 Estimated Execution Start: 8/15/16 Estimated Execution End: 6/15/17 

 

 Funding Source for Project Cost 

 SGF 5% 

 Accounting Services Fund 94% 

 State Buildings Operating Fund 1% 
 

The Oracle/PeopleSoft Human Capitol Management System (HCM) v9.1 software supporting the Statewide 

Human Resource and Payroll System (SHARP), will become unsupported by the vendor in September, 2017.  

Also, the tools used to maintain and enhance the software will no longer be supported or patched, so existing 

problems with their operation may not be remedied, leaving them prone to errors.  As software is utilized longer 

than the lifespan from the original environment for which it was designed, the complexity of keeping it current 

with a changing regulatory, business, and technical environment is increased. Taken together, these factors all 

increase risk of system failure if the system is not upgraded. Upgrading to Oracle/PeopleSoft Enterprise Human 

Capital Management  (HCM) 9.2 will mitigate these risks because the system will again be supported by the 

vendor, maintenance/development tools will use current technology and be supported. Both SHARP and the 

Statewide Management, Accounting, and Reporting Tool (SMART) will be upgraded to the latest PeopleTools 

release to ensure stability in the product.  Another benefit of the project will be to reduce custom programming 

modifications which should result in reduced maintenance costs associated with those modifications over time. 

Upgrading the SHARP System will enhance workforce efficiency by the potential reduction of system 

customizations.  In turn, this will reduce costs to maintain the system.   In addition, the State of Kansas is 

currently under an Unlimited Licensing Agreement (ULA) with Oracle that ends November, 2017.  It is in the 

best interest of the State of Kansas (SOK) to have the upgrade completed prior to the expiration of the ULA in 

order to have an accurate final database count going forward.  Upon reaching v9.2 with this upgrade, all future 

updates/fixes/enhancements will be released by Oracle as PeopleSoft Update Manager (PUMs) throughout the 

year.  Installation of PUMs is part of the SOK/Sierra-Cedar hosting agreement and included in our hosting 

contract.  
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 59 Published:  August 2016 

 P 

C 

I 

A 

Children and Families, Kansas Department for (DCF) 
 Child Support Services System (CSSS) Modernization Planning Project 

 CITO High-Level Plan Approval: 9/26/2013 

 Estimated Project Cost: $972,480 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 3/26/14 Estimated Execution End: 7/28/15 

 

 Funding Source for Project Cost 

 SGF 34% 

 Federal Match 66% 

 

The CSSS Modernization Planning Project will generate the feasibility study required by DCF management 

to determine the most cost effective means to meet the needs of CSS program objectives.  Should DCF 

management elect to pursue a new system, based on the results of this study, this project will also generate 

the documentation required for State and Federal approval of the CSSS Modernization Project to implement 

a new system.  In this regard, the CSS Modernization Planning project, by itself, will have no immediate or 

independent payback and could result in not choosing to pursue as a larger, much more costly, 

Modernization project. 

 

Project Status:  A vendor for the CSSS Modernization planning effort has been selected and contract 

negotiations completed.  The contract was submitted to the Federal Office of Child Support Enforcement 

(OCSE) on June 9, 2016 for approval.  Following Federal approval, DCF will initiate CITO Detailed Plan 

development. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 60 Published:  August 2016 

 P 

C 

I 

A 

Children and Families, Kansas Department for (DCF) (Continued) 
 HB2015 Project 

 CITO High-Level Plan Approval: 6/19/14 

 Estimated Project Cost: $2,467,454 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $16,578 

 Estimated Execution Start: 7/3/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 Social Welfare Fund 34% 

 Federal Match 66% 

 

This project is to modify the DCF KAECSES-CSE (Department for Children and Families, Kansas Automated 

Eligibility Child Support Enforcement System -Child Support Enforcement) to include non IV-D Child Support 

collections which are currently being handled by the firm of Young Williams through their management of the 

Kansas (Child Support) Payment Center. 

 

This work effort is required by Kansas House Bill 2015. This will allow for all Child Support cases (Title IV-D 

of the Social Security Act and Non-Title IV-D) to be created and stored in one central location. 

 

The child support collections will be distributed pro-rata over all child support debtor’s orders. 

 

This work is also required by Federal law mandating the creation of a Federal Case Registry containing all Child 

Support cases (IV-D and non IV-D) that are issued or modified as reported to the State Case Registry. 

 

KAECSES-CSE will be modified to include non IV-D Child Support information in the database, provide for 

interfaces with the Kansas Payment Center and district courts as required, modify user interfaces and provide 

additional reporting functionality to support the non IV-D activities. 

 

For the Reporting Period:  Tasks associated with this project remain on hold.  DCF Executive Management 

continues to examine its long term IT strategy and determine the correct prioritization of its short term IT 

initiatives to achieve its primary objectives with the current funds available.   
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) 
 eWIC Implementation Project 

 CITO High-Level Approval: 2/17/16 

 Estimated Project Cost: $2,530,955 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $2,627,589 

 Estimated Execution Start; 11/28/16 Estimated Execution End: 6/8/18 

 

 Funding Source for Project Cost 

 USDA Nutrition Services and Administrative 11% 

 USDA Technology Funds 89% 

 

The purpose of this project is to move the Kansas Woman, Infants and Children (WIC) Program from 

issuing client’s food benefits on paper checks to an electronic benefit transfer (eWIC) process.  In December 

2010, the Health Hungry-free Kids Act was signed into law, which mandates that all states implement eWIC 

by October 2020. 

 

The move to eWIC includes issuance of benefits; client’s redemption of the benefits at WIC authorized 

grocery stores and settlement procedures to insure fiduciary integrity.  Project deliverables will include 

specific implementation activities, services, hardware and materials. 

 

For the Reporting Period:  The High Level Plan received CITO approval on 2/17/16.  Our contract is 

currently at USDA under review; their comments are due back by 9/9/16.  Once that is completed, we can 

move forward.  The detailed plan will be submitted after the schedule has been received from the contractor. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of 
 KBI Livescan Equipment Purchase – Infrastructure 

 CITO High-Level Approval: 2/29/16 

 Estimated Project Cost: $304,875 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 Estimated Execution Start; 5/18/16 Estimated Execution End: 9/19/16 

 

 Funding Source for Project Cost 

 National Criminal History Improvement Program 94% 

 Record Check Fee Fund 6% 
 

This project will allow for the purchase to ten new livescan fingerprint machines for local agencies in the state of 

Kansas.  Currently, there are several counties that do not currently have a livescan machines for criminal justice 

purposes.  Additionally, there are many other counties who are operating under old, outdated technology with 

their livescan machines.  In calendar year 2014, KBI received and processed 9,551 manual adult criminal 

fingerprint cards and 1,739 manual juvenile criminal fingerprint cards.  Adding ten additional livescan machines 

would ensure that every county in the state has the ability to electronically capture fingerprints and palm prints.  

Purchasing these machines would allow for electronic fingerprint capture and will ensure that criminal history 

data is a collected quickly and more accurately.  KBI would have the ability to receive and process 

approximately 12,000 criminal fingerprint submissions electronically with the purchase of these ten additional 

machines.  The jurisdictions have established an automated fingerprint Identification System (AFIS) and are 

implementing procedures to ensure their AFIS is compatible with FBI Next Generation Identification standards.  

 

For the Reporting Period:  A vendor has been selected. A contract has been provided and we are waiting for 

final approval from procurement in order to make the purchase.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) 
 KDOL Worker’s Compensation Digitization Implementation Project 

 CITO High-Level Approval: 6/3/16 

 Estimated Project Cost: $8,678,450 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,575,000 

 Estimated Execution Start; 12/12/16 Estimated Execution End: 1/10/19 

 

 Funding Source for Project Cost 

 KS Div. of Worker’s Comp Fee Fund 100% 
 

The State of Kansas has a traditional workers’ compensation program, requiring employers to insure 

workers’ compensation coverage for their employees, who receive benefits, including medical treatment and 

income replacement benefits, for workplace accidents and diseases, regardless of fault. In exchange for these 

benefits, workers are barred from bringing tort lawsuits against their employers and co-workers for their 

injuries. In lieu of insurance, employers can apply to become self-insured, or can join a group self-insured 

risk pool.  
 

Most Kansas workers are covered by workers’ compensation - provided they work for an employer that has 

an annual payroll of more than $20,000; agricultural employers are exempt from coverage. Such employers 

may elect to come under the workers’ compensation laws, however. Similarly, sole proprietors, partners, 

limited liability company members, and certain unpaid volunteers are not covered unless they elect to do so. 

Conversely, employees who own more than 10% of the stock of a corporation may elect out of coverage. 
 

The overall purpose of the Kansas workers’ compensation program can be summarized as follows: 

• Ensure accident prevention and workplace safety programs are adopted across Kansas 

• Ensure workers have a straightforward and certain remedy for workplace injuries 

• Ensure employers have a predictable cost for the risk of covered workplace injuries 

• Ensure injuries are dealt with quickly and efficiently, minimizing lost time from work 

• Ensure workers’ compensation laws are administered fairly and without bias 

• Keep administrative costs low 
 

In fulfilling this purpose, the Division’s functions can be outlined as follows: 

• Collect, store, and publish information 

• Ensure adequate insurance coverage 

• Establish allowable medical services 

• Resolve disputes 

• Investigate and prosecute fraud 

• Monitor safety programs 
 

To fulfill its business requirements, KDWC utilizes a variety of technologies and systems. The core 

information system, Biltmore, is outdated and organized around an inefficient and inflexible data model, 

utilizes manual status updates based on numerous action codes, and is not integrated with other systems, 

such as the imaging system and various other databases. History and audit tracking is not well supported.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Transportation, Kansas Department of 
 Grant Tracking Software (GTS) 

 CITO High-Level Approval: 4/27/16 

 Estimated Project Cost: $379,703 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $162,702 

 

 Estimated Execution Start; 7/1/16 Estimated Execution End: 10/28/16 

 

 Funding Source for Project Cost 

 Nat’l Hwy Traffic Safety Admin Grant 99% 

 Traffic Records Enhancement Fund 1% 

 

 

The Traffic Safety Office is working to secure software to administer more than 200 federal grants.  The project 

will enable potential grantees to electronically submit grant proposals, electronically approve grant requests, 

electronic submission of reimbursement vouchers and electronic submission of activity.  This new system will 

enable staff to have a single point of entry to view all contract documents.  Federal reporting will also be 

streamlined through an online submission of activity reports. 

 

For the reporting period:  The High Level Plan received CITO approval on 4/27/16.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS SECTION 
 

Planned projects are in the conceptual stage and have estimated costs and timeframes.  The project estimates listed are 

rough estimates and are not yet benchmarked for JCIT reporting.  Percentage variances outlined in JCIT policy do not 

apply. 

 

When a project plan is developed for CITO approval, a more accurate estimate will be available.  Projects remain in 

the Planned Projects section until the agency decides whether or not to move forward with the project. 

 

Approximately 95% of the projects in this section are identified in the agencies annual 3 - Year IT Management and 

Budget Plans, which a part of includes current and three years of long range planning for IT projects, in accordance 

with K.S.A 75-7210.  The other 5% are disclosed through the Division of Purchases, INK, Specifications, Agency 

notification, etc. 
 

TERMS 

 
CITO Council: A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative 

and Judicial branches of Kansas state government. 

Estimated Planning Start: Estimated planning start date for an identified Planned Project. 

Estimated Closeout End: Estimated planning end date for an identified Planned Project. 

Estimated Project Cost:   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost:   Three future years of operational/maintenance/ongoing costs after 

the project is completed. 

CITO Project Determination: The date the CITO issues a determination letter to the agency stating 

an IT effort is a CITO reportable project. 

Anticipated Funding Source for Project Cost: This item calls for identification for forecasted financing by 

percentage of funding source. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS 

 EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 DCF Cloud Computing (DCC) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  The Kansas Private Government Cloud (Kansas GovCloud) 

infrastructure project will lead to savings in a number of different ways.  A study conducted with IBM estimated a 

savings of up to $10.3 million in storage-related costs and up to an estimated savings of $8.9 million in server-

related costs over a five-year period.  Annual server variable operating costs could be reduced by up to 43 percent.  

Substantial acquisition cost savings, reductions and facilities reductions are also possible over the lifetime of the 

project. 

 

DCF is planning this project to coordinate its resources and activities in support of the Kansas Private Government 

Cloud (Kansas GovCloud) Infrastructure project. 

 

E-Government:  This project will have the same E-Government elements as the Kansas Private Government Cloud 

(Kansas GovCloud) Infrastructure project. 

 

Technical Architecture:  This project will have the same technical architecture elements as the Kansas Private 

Government Cloud (Kansas GovCloud) Infrastructure project. 

 

Project Description and Scope:  The scope for this project essentially mirrors the Kansas Private Government 

Cloud (Kansas GovCloud) Infrastructure project, but is limited to DCF tasks, activities and responsibilities. 

 

Project Status:  DCF is primarily undertaking this effort in support of the Kansas Private Cloud Infrastructure 

project that has been rebranded as the Executive Branch Modernization (EBTM) Project.  OITS has currently placed 

this initiative on hold while they continue with discovery and planning tasks surrounding the State architecture and 

services to be delivered.  DCF will continue to supply information to OITS as requested and perform research and 

analysis to determine strategic direction for the Cloud and define the overall scope of this effort.  This is one of the 

many agency initiatives in the discovery stage that will all have some degree of impact on one another.   
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PROJECT REPORT OVERVIEW April-May-June 2016 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Enterprise Content Management Assessment (DECMA) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF is a large State agency with more than 2,500 employees 

distributed across the state, in more than 35 offices, administering State and Federal programs for Child Support, 

Economic and Employment, Protection and Prevention and Vocational Rehabilitation for the most vulnerable 

citizens of Kansas.  This size and diversity of our programs provides for a wide range of content management 

requirements.  Currently, DCF is predominately supported by paper processes.  Due to the complexity of the 

agency and its content needs, it is critical that DCF have a comprehensive content management solution. 

 

DCF is planning this project to analyze its current business and technical requirements for a DCF enterprise 

content management solution and identify a strategic roadmap for implementation of that solution.  This 

assessment will examine the current technical solutions, business processes and requirements to transition from 

our current paper-driven process to a comprehensive electronic enterprise content management solution. 

 

E-Government:  The E-Government elements of this project will be determined as a comprehensive list of 

requirements are gathered, analyzed and finalized by DCF management. 

 

Technical Architecture:  The technical architecture for this project will be determined as part of the scope of 

the project. 

 

Project Description and Scope:  This scope for this project is to analyze DCF current business and technical 

requirements for a DCF enterprise content management solution and identify a strategic roadmap for 

implementation of that solution. 

 

Project Status:  DCF has placed this effort on hold, pending strategic decisions by the Executive Branch CITO 

resulting from various studies being performed that will impact the strategic Enterprise Content Management 

direction for the State.  This project is one of many agency initiatives that will have some degree of impact on 

one another.   
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Mainframe Application Migration (DMAM)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF operations primarily depend on legacy mainframe-based 

computer systems.  DCF faces potentially significant increases to the cost of its mission-critical operations due to the 

rising costs associated with maintaining and supporting these mainframe computer systems and the State’s strategic 

decision to move away from mainframe-based computing. 

 

DCF is planning this project to retire the remainder of its mainframe legacy systems following the Kansas Eligibility 

and Enforcement (KEES) project implementation.  DCF’s goal is to migrate the entirety of its systems from the 

current mainframe environment to another more current and cost-effective platform.  With this migration, DCF 

intends to change the underlying technology only, not the functionality of the system.  Fundamental business 

rules/processes will not change.  Once migration to a new platform is complete, DCF plans future subsequent 

modernization projects to align the systems with current and future business needs. 

 

E-Government:  The project is limited in scope to only replacing the underlying technology and will have only E-

Government functionality already present in the current DCF applications. 

 

Technical Architecture:  The technical architecture for this project will be determined as a part of the scope of the 

project. 

 

Project Description and Scope:  The scope for this project is to migrate the DCF mainframe legacy systems to 

another more current and cost-effective platform.  It will include all programs with legacy mainframe systems 

remaining after KEES goes live. 

 

Project Status:  DCF has researched options to aid in determining a strategic direction and define overall project 

scope for mainframe application modernization.  As part of this research, DCF released a Mainframe Code 

Conversion Request for Information (RFI) and received multiple vendor options for moving applications off the 

Mainframe environment to server based platforms.  The information has been evaluated and was used to develop a 

draft RFP to provide a roadmap and pilot effort for moving applications from the Mainframe.  This project is 

currently on hold pending Executive Branch CITO strategic decisions regarding the ongoing maintenance and 

operation of the State’s mainframe.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Office 365 Implementation (DOI)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined  

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Senate Bill 272 authorized the Chief Information Technology 

Architect (CITA) of the State of Kansas to “evaluate the feasibility of information technology consolidation 

opportunities”.  From June 6, 2010 to October 1, 2010, CITA facilitated meetings with State agency IT leaders 

regarding consolidation topics.  It also researched other state governments’ IT consolidation initiatives and had 

discussions with IT experts with Forrester and Gartner.  Careful analysis of the information gathered led to the 

formulation of a list of consolidated strategies and recommendations.  Electronic mail was one of the leading 

recommendations resulting from this analysis: The State should consolidate into one email solution for all 

Executive Branch agencies.  The project should occur regardless of any other IT consolidation strategy. 

 

DCF is planning this project to coordinate its resources and activities in support of the Statewide Email 

Consolidation project. 

 

E-Government:  This project will have the same E-Government elements as the Statewide Email Consolidation 

project. 

 

Technical Architecture:  This project will have the same technical architecture elements as the Statewide 

Email Consolidation project. 

 

Project Description and Scope:  The scope for this project essentially mirrors the Statewide Email 

Consolidation project, but is limited to DCF tasks, activities and responsibilities. 

 

Project Status:  DCF is primarily undertaking this effort in support of the Kansas Office 365 (O365) Migration 

project.  DCF is currently working with the OITS Project Manager and AOS, making final preparations for the 

migration to O365.  Based upon the current OITS schedule, DCF migration will begin on 7/5/2016.    
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Corrections, Kansas Department of (KDOC) 
 Kansas Juvenile and Adult Correction System (KJACS) 

Previously Titled:  “Total Offender Activity and Documentation System / Offender Management 

Information System (TOADS/OMIS)” 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $17,000,000-$22,000,000* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination Date: 11/5/07 

 CITO Project Determination Updated: 1/20/15 

 

 Anticipated Funding Source for Project Cost 

  State General Fund - To Be Determined 

  Grant Funding - To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Department’s business objective in replacing 

TOADS/OMIS/Juvenile Applications is to support the agency’s offender reentry and risk reduction efforts in 

addition to providing enhanced end user productivity capabilities by reducing the effort required to capture, modify 

and analyze the information related to activities of offender case management.  OMIS originated from a purchased 

package acquired approximately 35 years ago and TOADS was developed approximately 15 years ago.  The three 

main juvenile systems are currently being combined into one.  However, that new system will be lacking in several 

key areas including reentry and risk reduction.  Having juvenile and adult information together in one system will 

allow for our users to see a person’s full history and allow for more informed decisions in the case management 

process.  The new system will permit us to create and leverage a robust data model enabling us to enhance our 

analytical capabilities while adhering to new federal Extensible Markup Language (XML) standards for 

communications with other criminal justice agencies.  It will also be more efficient to use by the agency as well as 

enable KDOC to realize added functionality.  When implemented, the system will provide the lowest possible level 

of annual recurring costs while enhancing public safety. 

 

E-Government:  The vast majority of this information must be secured and will not be available for public access; 

however, the new system will provide information necessary to populate approved data elements for viewing through 

our public access web site Kansas Adult Supervised Population Electronic Registry (KASPER) which provides basic 

information relating to all past and present offenders.  This new system will be completely mapped to the new 

Extensible Markup Language (XML) standard defined by the federal government which is designed to facilitate 

communications between all criminal justice agencies.  
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Corrections, Kansas Department of (KDOC) (Continued) 
 Kansas Juvenile and Adult Correction System (KJACS) (Continued) 

 Previously Titled:  “Total Offender Activity and Documentation System / Offender 

 Management  Information System (TOADS/OMIS) 
 

Technical Architecture:  This project will leverage web and relational database technologies permitting us 

to move away from proprietary and inefficient document technologies.  We will also be identifying 

technologies for use in this project which will permit both mobile and disconnected access to the system. 

 

Project Description and Scope: The replacement system will be used throughout the agency to encompass all 

aspects of managing offenders from Community Corrections through Post Incarceration Supervision. 

 

Project Status:  This is a planned project once funding has been secured.  Original Project Determination 

Letter was dated 11/5/07.  Updated Project Determination Letter provided on 1/20/15.  
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Investigation, Kansas Bureau of (KBI) 
 Kansas Incident Based Reporting Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $625,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $225,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/24/07 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  An aged Kansas Incident Based Reporting System (KIBRS) 

system no longer supports the needs of local law enforcement or state and federal agencies requiring incident data.  

The existing system does not provide timely nor accurate data and is not sufficiently extensible to meet the needs of 

new collaborative efforts such as N-Dex.  The system must be replaced.   

 

E-Government:  Through the use of the Internet and electronic communications the KIBRS system will collect 

comprehensive incident and arrest data that is essential for a comprehensive Central Criminal History Repository.  

The Criminal History Repository provides timely information to criminal history agencies across the nation, but only 

when it is coupled with timely incident and intelligence data can it realize its value as an investigative and crime 

analysis tool. 

 

Technical Architecture:  The project will move the state and the Criminal History Repository forward dramatically 

in the areas of Service Oriented Architecture and the adoption of robust Extensible Markup Language (XML) 

technologies.  It will place Kansas at the leading edge of state Criminal History Repositories and crime analysis 

capabilities.   

 

Project Description and Scope:  All criminal justice agencies in the state of Kansas will have access to new, 

reliable incident information for crime reporting and analysis.  All agencies with directly programmed connections 

to the existing KIBRS system will be directly affected. 

 

Project Status:  A needs assessment is planned for FY17.  A Task Proposal Request has been sent to the 

relevant state contract vendors for assistance with this assessment.  On completion of the assessment, a high 

level project plan will be developed. 
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Transportation, Kansas Department of (KDOT) 
 Capital Inventory Management System (CPIN) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-$600,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2016 

 Estimated Close-Out End: SFY 2017 

 CITO Project Determination Date: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Capital Inventory system was custom 

developed in the mid-1980s.  Although this application was upgraded to DB2 in the past, the environment it 

resides in has become more difficult to support and upgrade.  The ability to integrate the information 

contained within this application with new KDOT applications has become a issue for continued 

development and KDOT business requirements have changed significantly.  This system has undergone 

several modifications but the design has remained unchanged.  New data requirements and business rules 

continually evolve requiring workarounds for the system.  This Capital Inventory system would allow 

KDOT to address new business needs and allow the agency to expose asset data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project would be to replace the existing Capital 

Inventory System.  This system will maintain the inventory of equipment and capital expenditures by 

category and location.  Inventory subsystems include building, land, materials, office equipment, radios, 

shop equipment, and storage areas.  This system will be designed to provide a solution for KDOT agency 

wide.  It has interfaces with multiple KDOT systems and those interfaces will also be addressed to ensure 

that existing functionality is maintained. 

 

Project Status:  Planned.  This project is a part of the Application and Architecture Review / Refresh 

Program (AARP).  The original Project Determination Letter was dated 9/25/08.  Updated Project 

Determination Letter provided on 1/12/15.  
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Transportation, Kansas Department of (KDOT) (Continued) 
 Consumable Inventory Management System (CIMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-450,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2015 

 Estimated Close-Out End: SFY 2016 

 CITO Project Determination: 9/25/08 

 CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Consumable Inventory system was custom 

developed in the mid-1980s.  The software technology (VSAM, CICS, COBOL) utilized to build this application 

has become functionally obsolete.  The primary file structure has proven to be incompatible with new emerging 

technologies.  The ability to integrate the information contained within this application with new KDOT 

applications has become an issue for continued development.  This system is utilized across the state in all 

KDOT offices and locations.  Implementing a new system would allow KDOT to upgrade systems to address 

changing business needs and allow KDOT to expose the consumable data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project is to replace the existing twenty-five (25) year old 

Consumable Inventory system which is responsible for maintaining inventory locations, stock item descriptions, 

process receipt issues and transfers.  This system would be designed to provide a solution for KDOT’s 

storekeeper’s agency wide.  This legacy system has interfaces to multiple KDOT systems including Crew Card.  

Interfaces will be addressed to ensure that existing systems maintain functionality. 

 

Project Status:  An effort has gotten underway this quarter to try a tool that develops documentation and can 

optionally convert code from the mainframe environment into code that can be utilized in a .NET environment.  

This is not intended to be a rewrite or development of a replacement for the Consumable Inventory Management 

System but simply a prototype effort to convert to a new environment which retains the current business 

processes.  Results from this effort will influence whether this approach will be taken with our other AARP 

conversions.  
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Transportation, Kansas Department of (KDOT) (Continued) 
 Equipment Management System (EMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $600,000-$1,200,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2017 

 Estimated Close-Out End: SFY 2019 

 CITO Project Determination: 1/12/15 
 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   
 

Project Business Objective(s) or Motivator(s):  The EMS system was developed around 1980 utilizing 

internal staff resources for programming and system development.  The current system has many 

capabilities but also has many limitations.  The Shop Management System (SMS) and the Equipment 

Preventive Maintenance System (EPMS) might be considered subsystems of EMS since they interact closely 

together.  All three systems are located on the mainframe, and the current goal is to move them into a 

different environment. 
 

KDOT’s objective for this project is to either build or purchase a system which will allow more efficient 

management of KDOT’s fleet of equipment.  The new system should allow timelier data transfer between 

systems and reduce duplication of effort.  Expected outcomes would include easier reporting, improved 

preventive maintenance utilization and tracking, and improved budgeting and performance measurement 

tools. 
 

E-Government:  At this time, this system is not planned to have e-government utilization. 
 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 
 

Project Description and Scope:  The goal of this project is to move all three of the related systems (EMS, 

SMS, and EPMS) off the mainframe.  This will most likely require assessing the relationship between EMS 

and the other systems, including Crew Card, which uses and passes EPMS data to the Cost Center Feedback 

(CCFB) system.  The project also calls for a review of business rules and processes, defining each system’s 

requirements. 
 

Project Status:  A business analysis effort was started in July, 2015.  A vendor with expertise in Equipment 

Management Systems was engaged to lead the effort of assessing current state business processes and 

developing the future state processes.  Current state is complete and future state is being developed.  

Requirements will be developed with intentions of putting together a Request for Proposal (RFP) for a 

COTS solution.  The RFP is expected to be ready for release shortly after the first of the 2017 year.  
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  SYMBOLS 

 

 Project meeting targeted goals. 

 

 

 Project completed and waiting for closeout PIER 

 

 

PIER approved. 

 

 

Caution - Project has changed scope, or missed targeted goals by more than 10 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Alert - Project has changed scope, or missed targeted goals by more than 20 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Project has changed scope, or missed targeted goals by more than 20 percent.  Review and 

report to JCIT and CITO required.  Review by 3rd party may be recommended.  Symbol 

can also mean project has been stopped or canceled.  

 

Project on hold. 

 

 

 Recast – Changed scope, or missed targeted goals (by more than 30 percent). 

 

 

Infrastructure Project.  

  

 

Reporting Insufficient. 
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